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Resource Allocation Review
Agenda

◆ Loading Study
– Changes in Requirements
– User / Mission Planning Set
– DSN Antenna Implementation
– DSN Major Downtimes

◆ Periods of Contention

◆ Requirements Analysis and Recommendations
– 2002 - 2004 Activities in Contention / Recommendations
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Resource Allocation Review
Loading Study

Changes in Requirements

◆ New Projects / Major Changes
– Europa Orbiter launch moved to 03/15/08
– Galileo extended end of extended mission to 09/21/03
– Genesis launched on 08/08/01
– Integral launch moved to 10/17/02
– MAP extended end of extended mission to 10/01/06
– Mars Express Orbiter launch moved to 05/23/03
– Mars Global Surveyor extended end of extended mission to 06/01/04
– Mars Reconnaissance Orbiter moved launch to 08/08/05
– Messenger launch moved to 03/10/04
– MUSES-C launch moved to 12/14/02
– StarLight launch moved to 06/06/06
– Stereo launch moved to 11/12/05
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Resource Allocation Review
Loading Study

Changes in Requirements (Continued)

◆ Changes in DSN Resource Support Requests
– Contour modified requirements in 2002 - 2008
– Deep Impact modified requirements in 2004 - 2005
– Galileo increased requirements in 2003
– Lunar-A reinstated
– Mars Exploration Rover A modified requirements in 2003 - 2004
– Mars Exploration Rover B modified requirements in 2003 - 2004
– Mars 01 Odyssey modified requirements in 2002 - 2003
– Nozomi modified requirements in 2002 - 2004
– Space VLBI modified requirements in 2007 - 2012
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects
Project Acronym Launch or 

Start EOPM EOEM

 DSN VLBI Clock Sync and Catalog M&E DSN -- -- --

 DSS Maintenance DSS -- -- --

 European VLBI Network EVN -- -- --

 Ground Based Radio Astronomy GBRA -- -- --

 Space Geodyssey SGP -- -- --

 Voyager 2 VGR2 08/20/77 10/15/89 12/31/19 

 Voyager 1 VGR1 09/05/77 12/31/80 12/31/19 

 Goldstone Solar System Radar GSSR 04/01/85 -- --

 Galileo GLLO 10/18/89 12/07/97 09/21/03 

 Ulysses ULYS 10/06/90 09/11/95 12/31/04 

 ISTP - Geotail GTL 07/24/92 07/24/95 09/30/05 

 ISTP - Wind WIND 11/01/94 11/01/97 09/30/05 

 Space VLBI SVLB 02/01/95 12/31/03 - - -

 ISTP - SOHO SOHO 12/02/95 05/02/98 12/30/05 
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects
(Continued)

Project Acronym Launch or 
Start EOPM EOEM

 ISTP - Polar POLR 02/22/96 08/23/97 09/30/05 

 Gravity Probe B GPB 06/01/96 10/31/03 TBD

 Mars Global Surveyor MGS 11/07/96 02/01/01 06/01/04 

 Highly Advanced Laboratory for Communications and Astronomy VSOP 02/12/97 09/30/01 02/28/02 

 Advance Composition Explorer ACE 08/25/97 02/01/01 01/31/05 

 Cassini CAS 10/15/97 06/30/08 06/30/10 

 Nozomi (Planet-B) NOZO 07/03/98 12/31/05 TBD

 Deep Space 1 DS1 10/24/98 09/19/99 12/06/01 

 Stardust SDU 02/07/99 01/14/06 - - -

 Chandra X-ray Observatory CHDR 07/23/99 07/23/04 07/23/09 

 Imager for Magnetopause-to-Aurora Global Exploration IMAG 03/25/00 05/30/02 05/30/04 

 Cluster 2 - S/C #2 (Samba) CLU2 07/16/00 02/15/03 09/19/05 

 Cluster 2 - S/C #3 (Rumba) CLU3 07/16/00 02/15/03 09/19/05 

 Cluster 2 - S/C #1 (Salsa) CLU1 08/09/00 02/15/03 09/19/05 
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Ongoing Projects
(Continued)

Project Acronym Launch or 
Start EOPM EOEM

 Cluster 2 - S/C #4 (Tango) CLU4 08/09/00 02/15/03 09/19/05 

 2001 Mars Odyssey M01O 04/07/01 08/01/04 09/19/07 

 Microwave Anisotropy Probe MAP 06/30/01 10/01/03 10/01/06 

 Genesis GNS 08/08/01 09/08/04 - - -

 Comet Nucleus Tour (CONTOUR) CNTR 07/01/02 09/05/08 TBD

 Space Infrared Telescope Facility SRTF 07/15/02 09/14/07 - - -

 RadioAstron* RADA 10/01/02 10/01/07 TBD

 International Gamma Ray Astrophysics Lab INTG 10/17/02 12/18/04 12/18/07 

 MUSES - C MUSC 12/14/02 06/05/07 - - -

 Rosetta ROSE 01/13/03 07/10/13 - - -

 Mars Express Orbiter MEX 05/23/03 02/11/06 08/03/08 

 Mars Exploration Rover - A MERA 05/30/03 04/06/04 - - -

 Mars Exploration Rover - B MERB 06/27/03 05/10/04 - - -

 Deep Impact DEEP 01/02/04 08/05/05 - - -
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects
Project Acronym Launch or 

Start EOPM EOEM

 Lunar - A LUNA 08/09/03 03/03/04 - - -

 Messenger MSGR 03/10/04 04/06/10 - - -

 Mars Reconnaissance Orbiter MRO 08/08/05 12/31/10 

 Stereo Ahead STA 11/12/05 02/18/08 02/18/11 

 Stereo Behind STB 11/12/05 02/18/08 02/18/11 

 StarLight SL 06/06/06 11/30/06 - - -

 Mars Smart Lander 2007 M07L 09/04/07 08/19/10 TBD

 Mars Competed Scout 2007 M07S 09/04/07 11/19/08 TBD

 Mars CNES Orbiter 2007 M07O 09/09/07 08/11/08 08/12/10 

 Mars ASI/NASA Telecommunications Orbiter 2007 M07T 09/09/07 08/09/18 TBD

 ARISE ARSE 01/01/08 01/01/13 - - -

 Highly Advanced Laboratory for Communications and Astronomy VSP2 01/01/08 01/01/13 - - -

 Europa Orbiter EURO 03/15/08 03/10/12 TBD

 Mars ASI/NASA Science Orbiter 2009 M09O 10/04/09 08/29/12 TBD
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Resource Allocation Review
Loading Study

DSN User / Mission Planning Set - Advanced Planning Projects
(Continued)

Project Acronym Launch or 
Start EOPM EOEM

 Mars CNES MSR Lander 2011 M11L 10/30/11 09/10/14 TBD

 Mars CNES MSR Orbiter 2011 M11O 10/30/11 07/22/14 TBD
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Resource Allocation Review
Loading Study

◆ Changes in DSN Antenna Implementation
– 70M and 34HEF Ka-Band Downlink Capability changed to TBD
– DSS-24 X-Band Uplink Capability changed to 05/01/2003
– DSS-24 Ka-Band Downlink Capability changed to 10/01/2005
– DSS-26 First Delivery Date changed to 04/02/2003
– DSS-33 and DSS-53 closure date changed to 02/01/2002
– DSS-34 Ka-Band Downlink Capability changed to 01/01/2005
– DSS-54 Ka-Band Downlink Capability changed to 08/01/2006
– DSS-55 Added - First Delivery Date set to 11/01/2003
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Resource Allocation Review
Loading Study

Major DSN Downtimes - 2002

Site Description Start End Duration 
(Days)

Weeks Start 
DOY

End 
DOY

DSS 66 Servo Hydraulic Drive Replacement 06/24/02 07/21/02 28 26-29 175 202
DSS 14 70M Servo Drive Upgrade 07/15/02 09/27/02 75 29-39 196 270
DSS 14 NIB - NSP Implementation 07/15/02 09/27/02 75 29-39 196 270
DSS 24 NSP Implementation 10/01/02 11/22/02 53 40-47 274 326
DSS 45 NSP Implementation 10/01/02 11/22/02 53 40-47 274 326
DSS 54 NSP Implementation 10/01/02 11/22/02 53 40-47 274 326
DSS 24 NIB - 20 KW X-Band Txr Installation 10/01/02 11/22/02 53 40-47 274 326
DSS 24 NIB - KA-Band Encoder Mech Mod-Kit Installation 10/01/02 10/20/02 20 40-42 274 293
DSS 54 NIB - KA Band Encoder Mech Mod Kit Installation 10/01/02 10/20/02 20 40-42 274 293
DSS 43 70M Servo Drive Upgrade 11/25/02 02/09/03 77 48-06 329 040
DSS 43 NIB - Ball-Joint Pad Refurbishment 11/25/02 02/09/03 77 48-06 329 040
DSS 43 NIB - NSP Implementation 12/02/02 02/09/03 70 49-06 336 040
DSS 65 NSP Implementation 12/02/02 02/09/03 70 49-06 336 040
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Resource Allocation Review
Loading Study

Major DSN Downtimes - 2003

Site Description Start End Duration 
(Days)

Weeks Start 
DOY

End 
DOY

DSS 63 70M Servo Drive Upgrade 02/10/03 04/20/03 70 07-16 041 110
DSS 63 NIB - Ball-Joint Pad Refurbishment 02/10/03 04/20/03 70 07-16 041 110
DSS 63 NIB - NSP Implementation 02/10/03 04/06/03 56 07-14 041 096
DSS 25 NSP Implementation 02/10/03 04/06/03 56 07-14 041 096
DSS 34 NSP Implementation 02/10/03 04/06/03 56 07-14 041 096
DSS 25 NIB - 20 KW X-Band Txr Installation 02/10/03 04/06/03 56 07-14 041 096
DSS 34 NIB - 20 KW X-Band Txr Installation 02/10/03 04/06/03 56 07-14 041 096
DSS 34 NIB - KA-Band Encoder Mech Mod-Kit Installation 02/10/03 03/02/03 21 07-09 041 061
DSS 15 Antenna Controller Replacement 03/03/03 05/04/03 63 10-18 062 124
DSS 15 NIB - NSP Implementation 04/01/03 05/01/03 31 14-18 091 121
DSS 46 Servo Hydraulic Drive Replacement 05/05/03 06/01/03 28 19-22 125 152
DSS 45 Antenna Controller Replacement 09/08/03 10/25/03 48 37-43 251 298
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Resource Allocation Review
Loading Study

Proposed DSN Downtimes - 2003, 2004

Site Description Start End Duration 
(Days)

Weeks Start 
DOY

End 
DOY

DSS 54 20 KW X-Band Txr Installation 07/21/03 08/31/03 42 30-35 202 243
DSS 14 Antenna Controller Replacement 07/05/04 10/03/04 91 28-40 187 277
DSS 65 Antenna Controller Replacement 05/10/04 06/27/04 49 20-26 131 179
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Resource Allocation Review
Loading Study

TMOD Resource Implementation Planning Matrix
Station Subnet First Delivery 

Date
S-Band 
Down S-Band Up X-Band 

Down X-Band Up Ka-Band 
Down Ka-Band Up Ku-Band Up 

and Down Close

DSS-14 70M XXXX XXXX XXXX XXXX XXXX TBD N/A N/A N/A

DSS-15 34HEF XXXX XXXX N/A XXXX XXXX TBD N/A N/A N/A

DSS-16 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-24 34B1 XXXX XXXX XXXX XXXX 5/1/2003 10/1/2005 N/A N/A N/A

DSS-25 34B2 XXXX N/A N/A XXXX XXXX XXXX XXXX N/A N/A

DSS-26 34B2 4/2/2003 N/A N/A 4/2/2003 4/2/2003 4/2/2003 N/A N/A N/A

DSS-27 34HSB XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-33 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 2/1/2002

DSS-34 34B1 XXXX XXXX XXXX XXXX XXXX 1/1/2005 N/A N/A N/A

DSS-43 70M XXXX XXXX XXXX XXXX XXXX TBD N/A N/A N/A

DSS-45 34HEF XXXX XXXX N/A XXXX XXXX TBD N/A N/A N/A

DSS-46 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A

DSS-53 11M XXXX N/A N/A XXXX XXXX N/A N/A XXXX 2/1/2002

DSS-54 34B1 XXXX XXXX XXXX XXXX XXXX 8/1/2006 N/A N/A N/A

DSS-55 34B2 11/1/2003 N/A N/A 11/1/2003 11/1/2003 11/1/2003 N/A N/A N/A

DSS-63 70M XXXX XXXX XXXX XXXX 10/11/2001 TBD N/A N/A N/A

DSS-65 34HEF XXXX XXXX N/A XXXX XXXX TBD N/A N/A N/A

DSS-66 26M XXXX XXXX XXXX N/A N/A N/A N/A N/A N/A
  XXXX = Capability Currently Exists
  N/A = Capability Not Planned 8/9/2001
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Resource Allocation Review
Periods of Contention

Item Year Period Weeks Subnet
01 2002 Mid-June 24 70M
02 2002 Late March 12 34BWG1
03 2002 Mid-December 50 34BWG1
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Resource Allocation Review
Periods of Contention

(Continued)
Item Year Period Weeks Subnet
04 2003 Mid-February - Early April 07 - 14 DSS-14, 43
05 2003 Late May 21 70M
06 2003 Mid-June - Mid-July 25 - 29 70M
07 2003 Late July - August 30 - 35 70M
08 2003 Early September 36 - 37 70M
09 2003 Mid-September - Mid-October 38 - 42 70M
10 2003 Late October - Mid-November 43 - 46 70M
11 2003 Mid-November - Early December 47 - 49 70M
12 2003 December 50 - 52 70M
13 2003 Late May - Mid-June 22 - 25 34HEF
14 2003 Late June - Mid-July 26 - 29 34HEF
15 2003 Late July - August 30 - 35 34HEF
16 2003 Late October - Mid-November 43 - 46 34HEF
17 2003 Mid-November - Early December 47 - 49 34HEF
18 2003 December 50 - 52 34HEF
19 2003 Early February 06 34BWG1
20 2003 Late June - Mid-July 26 - 29 34BWG1
21 2003 Late July - August 30 - 35 34BWG1
22 2003 Late October - Mid-November 43, 47 34BWG1
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Resource Allocation Review
Periods of Contention

(Continued)
Item Year Period Weeks Subnet
23 2003 December 50 - 52 DSS-34
24 2003 Early June 27 DSS-25
25 2003 Late July - August 30 - 35 34BWG2
26 2003 Late July - August 30 - 35 34HSB
27 2003 Late September - Mid-December 39 - 51 34HSB
28 2003 Late December 52 34HSB
29 2003 May 19 - 22 DSS-16, 66
30 2003 Late July - August 30 - 35 26M
31 2003 Late September - Mid-December 39 - 51 26M
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Resource Allocation Review
Periods of Contention

(Continued)
Item Year Period Weeks Subnet
32 2004 January 01 70M
33 2004 January 02 70M
34 2004 January 03 70M
35 2004 January 04 70M
36 2004 Late January - Early February 05 - 06 70M
37 2004 Mid-February - Mid-April 07 - 16 70M
38 2004 July - Early October 28 - 40 70M
39 2004 Early October 41 DSS-14, 63
40 2004 Mid-October - Mid-November 42 - 47 70M
41 2004 January 01 34HEF
42 2004 January 02 34HEF
43 2004 January 03 34HEF
44 2004 January 04 34HEF
45 2004 Mid-May - Late June 20 - 26 34HEF
46 2004 January 01 34BWG1
47 2004 January 02 34BWG1
48 2004 January 03 34BWG1
49 2004 January 04 34BWG1
50 2004 Late January 05 DSS-34, 54
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Resource Allocation Review
Periods of Contention

(Continued)
Item Year Period Weeks Subnet
51 2004 Early March 11 34BWG1
52 2004 Early April 15 34BWG1
53 2004 Mid-April 17 34BWG1
54 2004 Late August 35 - 36 34BWG1
55 2004 December 50 - 53 34BWG1
56 2004 January 01 - 04 34HSB
57 2004 Late January - Early April 05 - 12, 15 34HSB
58 2004 Mid-May - Early August 20 - 32 34HSB
59 2004 Late October - December 44 - 53 34HSB
60 2004 January 01 - 04 26M
61 2004 Mid-February - Late April 07 - 15 26M
62 2004 Mid-May - Mid-July 20 - 29 26M
63 2004 Mid-August - November 33, 37, 41, 45, 49 26M



08/14/01 WPH - 2.1 - 20

2002 Activities in Contention /
Recommendations

Resource Allocation Review
Requirements Analysis and Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 70M

0%

5%

10%

15%

20%

25%

30%

35%

40%

1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53

Contention Period #1

This over-subscription is being
resolved off-line between Galileo

 and Mars Odyssey projects. 
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #01 - 70M
Mid-June (Week 24)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING/NEGOTIATED MAINT, 6 - 10.5 HRS 6
GLLO MANUEVER/ROUTINE SUPPORT 14
GSSR MERCURY SUPPORT, DSS-14, 4 HR 1
M01O DDOR SUPPORT, 8 - 9 HRS 2

THEMIS MAPPING SUPPORT, 4 - 7 HRS 12

USER RECOMMENDATION
DSS REDUCE TO ONE MAINT SUPPORT PER ANTENNA AND KEEP 2-

HRS OFF-SHIFT AT DSS-14, 63 (GLLO, M01O)
GLLO REDUCE SEVEN PASSES TO 4 HRS (DSS, M01O)
GSSR REQUESTED SUPPORT
M01O REQUESTED SUPPORT

Note: DSS-14 and 63 has agreed to 2-hr Off-Shift Maintenance at the
February 2001 RARB.
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34HEF
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34BWG1
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #02 - 34BWG1
Late March (Week 12)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, DSS-24, 3.5 HRS 3 - 4
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE/MANEUVER SUPPORT 11
NOZO ROUTINE SUPPORT, DSS-24, 54 1
VGR1 ROUTINE SUPPORT, DSS-34, 54 4 - 5
VGR2 ROUTINE SUPPORT, DSS-34 7



08/14/01 WPH - 2.1 - 26

Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #02 - 34BWG1
Late March (Week 12) (Continued)

USER RECOMMENDATION
ACE REQUESTED SUPPORT USING DSS-16 (GNS)
CHDR MOVE 7 PASSES TO DSS-16, 46 (GNS)
CLU1 REQUESTED SUPPORT USING DSS-16 (GNS)
CLU2 REQUESTED SUPPORT USING DSS- 27 (GNS)
CLU4 REQUESTED SUPPORT USING DSS-15, 45 (GNS)
DSS MOVE DSS-24 MAINTENANCE DAY TO TUESDAY (GNS)
GNS REQUESTED SUPPORT
NOZO REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT USING DSS-25 (GNS)
VGR2 REQUESTED SUPPORT USING DSS-43, 45 (GNS)



08/14/01 WPH - 2.1 - 27

Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #03 - 34BWG1
Mid-December (Week 50)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, DSS-24, 3.5 HRS 3 - 4
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
DSS ROUTINE MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE/MANEUVER SUPPORT 11
NOZO ROUTINE SUPPORT 9
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 2 - 3
VGR1 ROUTINE SUPPORT, DSS-54, 4 HRS 3



08/14/01 WPH - 2.1 - 28

Resource Allocation Review
Requirements Analysis and Recommendations

2002 - Contention Period #03 - 34BWG1
Mid-December (Week 50) (Continued)

USER RECOMMENDATION
ACE REQUESTED SUPPORT USING DSS-27 (GNS)
CHDR MOVE 7 PASSES TO DSS-16, 46 (GNS)
CLU1 REQUESTED SUPPORT USING DSS-16 (GNS)
CLU2 REQUESTED SUPPORT USING DSS-27 (GNS)
DSS MOVE DSS-24 MAINTENANCE TO TUESDAY (GNS)
GNS REQUESTED SUPPORT
NOZO REQUESTED SUPPORT
SRTF REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT USING DSS-25 (GNS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34BWG2
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 34HSB
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Resource Allocation Review
Requirements Analysis and Recommendations

2002 Weekly Contention Percent - 26M
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2003 Activities in Contention /
Recommendations

Resource Allocation Review
Requirements Analysis and Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 70M
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #04 - DSS-14, 43
 Mid-February - Early April (Weeks 07 - 14)

USER CONTENTION PASSES/WK
CAS ROUTINE SUPPORT, DSS-14, 9 HRS 0 - 1
DSS BEARING/ROUTINE MAINTENANCE 3 - 4
M01O DDOR SUPPORT, WK 07, 09, 11, 13 1 - 2

MAPPING, 7 HRS 4 - 8
MAP ROUTINE SUPPORT, 45 MIN 7

MANUEVAL DAY, 70M, WK 11 3
MGS MAPPING/BETA SUPPLEMENT 4 - 5
SOHO TSO SUPPORT, WK 09, 13, DSS-14, 4 HRS 5
VGR1 ROUTINE SUPPORT, DSS-14 7

MAGROL, WK 11, DSS-14, 7 HRS 1
VGR2 ROUTINE SUPPORT, DSS-43, 4 HRS 7

ASCAL, WK 12, DSS-43, 2 HRS 1
DTR P/B, WK 11, DSS-43, 7.4 HRS 1
MAGROL, WK 12, DSS-43, 7 HRS 1

Note: DSS-63 is down for 70M Servo Drive Upgrade WK 07 - 16.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #04 - DSS-14, 43
Mid-February - Early April (Weeks 7 - 14) (Continued)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
DSS REDUCE DSS-43 MAINTENANCE TO 2-HRS ON-SHIFT AND 3 HRS

OFF-SHIFT AND MOVE DSS-14 MAINTENANCE IN WK 09 TO OFF-
SHIFT (M01O, MAP)

M01O REQUESTED DDOR USING DSS-14, 43, 65 IN WK 7, 11 AND DSS-14,
43 IN WK 9, 13

MAP REQUESTED MANUEVAL USING DSS-14, 43, 54
MGS MSPA WITH M01O USING DSS-14, 43, 65 (M01O)
SOHO MOVE 4 PASSES TO DSS-27 IN WK 09, MOVE 1 PASS TO DSS-24 IN

WK 13 (CAS, DSS, M01O)
VGR1 REQUESTED MAGROL, AND REDUCE ROUTINE SUPPORT TO 4-

HRS USING 34HEF IN WK 07, REDUCE TO 4-HRS USING DSS-14, 43,
65 IN WK 08, USE 34HEF IN WK 09, USE DSS-14, 45, 63 IN WK 10,
REDUCE TO 4-HRS USING DSS-45, 65 IN WK 11, REDUCE TO 4-HRS
USING DSS-14, 45, 65 IN WK 12 AND REDUCE TO 4-HRS USING
DSS-45, 65 IN WK 13 (CAS, DSS, M01O, MGS)

VGR2 REQUESTED SUPPORT

Note: DSS-63 is down for 70M Servo Drive Upgrade WK 07 - 16.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #05 - DSS-14
Late May (Week 21)

USER CONTENTION PASSES/WK
DSS BEARING, ROUTINE MAINTENTANCE 3
GBRA PLANET R/AST, M-WAVE SPECT, 9 HRS 2
GODR ROUTINE SUPPORT, DSS-14/15 1
GSSR MERCURY, 5.5 HRS 2

USER RECOMMENDATION
DSS REQUESTED SUPPORT
GBRA REDUCE M-WAVE SPECT AND PLANET R/AST TO 4 HRS (DSS,

GSSR MERCURY)
GODR MOVE SUPPORT TO WK 22 (DSS, GSSR MERCURY)
GSSR REDUCE SUPPORT TO 4 HRS (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #06 - 70M
Mid-June - Mid-July (Weeks 25 - 29)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 9 HRS 4

RADIO STARS WCB, WK 26, DSS-14\63, 14 HRS 1 
RA500 WCB, WK 27, DSS-14\63, 24 HRS 1
VLBA WCB, WK 27, DSS-14\63 1
HOST COUNTRY, WK 25, 28-29, DSS-43, 63, 12 - 24 HRS 1

GODR ROUTINE SUPPORT, WK 25 AND 27, DSS-14/15 1
GSSR ASTEROID 1998FH12, WK 26, DSS-14, 9 HRS 3
SDU TCM SUPPORT, WK 25, 4 HRS 14
SOHO TSO SUPPORT, WK 25, 29, DSS-14, 4 HRS 5
ULYS ROUTINE SUPPORT, 5 - 10 HRS 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #06 - 70M
Mid-June - Mid-July (Weeks 25 - 29) (Continued)

USER RECOMMENDATION
DSS REDUCE DSS-14 AND 63 ROUTINE SUPPORT TO ONE 8-HR AND

ONE 6-HR SUPPORT (SDU, SOHO, ULYS, GSSR)
GBRA REDUCE PLANET R/AST AND M-WAVE SPECT TO 4 HRS

REDUCE RADIO STARS TO 10-HRS AND MOVE TO WK 30
SPLIT RA500 INTO THREE 8-HR SUPPORTS AND MOVE TO WK 24
REQUESTED VLBA SUPPORT
REQUESTED HOST COUNTRY USING THREE 8-HR SUPPORTS
AND MOVE WK 25 SUPPORT TO WK 30 (DSS, SDU, SOHO, ULYS)

GODR REDUCE SUPPORT TO 6 HRS (DSS)
GSSR REDUCE ASTEROID FH12 SUPPORT TO 8 HRS (DSS)
SDU MOVE FOUR PASSES TO DSS-25 (DSS)
SOHO REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #07 - 70M
Late July - August (Weeks 30 - 35)

USER CONTENTION PASSES/WK
DSS BEARING, ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 9 HRS 4

VLBA WCB, WK 32, DSS-14\63 1
RADIO STARS WCB , WK 33, DSS-14\63, 14 HRS 1
HOST COUNTRY, WK 35, DSS-43, 24 HRS 1

GSSR ASTEROID 1994PM, WK 33 - 34, DSS-14, 1.8 - 5 HRS 2 - 3
MARS RADAR, DSS-14/25, 7 HRS 1 - 4

M01O DDOR, WK 31, 33, 35, MAPPING WK 33 - 34, DSS-43, 1 - 3
7 - 8 HRS

MERA EDL TEST, WK 32, DSS-14/15/24/25/26, 4 HRS 2
TCM, WK 31 (DOY 210) 3

MERB TCM, WK 35 (DOY 238) 3
MEX NAV CAMPAIGN, WK 33 - 35, 5 - 8 HRS 3 - 11
SOHO TSO SUPPORT, DSS-14, WK 33, 4 HRS 5
ULYS ROUTINE/DATATION, 5 - 12 HRS 4 - 5
VGR1 ROUTINE/NEGOTIATED SUPPORT, 2.5 - 8 HRS 4 - 8

MAGROL WK 32 (DOY 221) DSS-14, 7 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #07 - 70M
Late July - August (Weeks 30 - 35) (Continued)

USER RECOMMENDATION
DSS REDUCE DSS-14, 63 ROUTINE MAINTENANCE TO ONE 8-HR AND

ONE 6-HR SUPPORT IN WK 30 AND 35 AND REDUCE DSS-14 IN WK
33 TO ONE 8-HR SUPPORT (GSSR, ULYS)

GBRA REDUCE PLANET R/AST AND M-WAVE SPECT TO 4 HRS,
REQUESTED VLBA AND RADIO STARS, AND REQUESTED HOST
COUNTRY USING THREE 8-HR SUPPORTS (DSS, ULYS)

GSSR REQUESTED ASTEROID 1994PM SUPPORT
DELETE WK 32 MARS RADAR (MERA)

M01O MSPA 1 - 2 MAPPING SUPPORTS WITH MGS USING DSS-25, 34,
AND 63 (DSS-54 DOWNTIME PROPOSAL, MEX)

MERA REQUESTED SUPPORT
MERB REQUESTED SUPPORT
MEX MOVE DSS-14 SUPPORT TO DSS-26 (MERB)
SOHO DELETE WK 33 TSO (DSS-54 DOWNTIME PROPOSAL)
ULYS MOVE TWO 10-HR PASSES TO DSS-63 (DSS, GSSR)
VGR1 DELETE DSS-63 PASSES IN WK 30 - 32 (USE 8-HRS PLANNED AT

DSS-26) REDUCE WK 33 - 35 SUPPORT TO 4-HR PASSES AND
MOVE TO DSS-34 (MERB, MEX, ULYS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #08 - 70M
Early September (Weeks 36 - 37)

USER CONTENTION PASSES/WK
DSS BEARING/ROUTINE, 6 - 10.5 HRS 5 - 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 9 HRS 4

RA500 WCB, WK 36, DSS-14\63, 24 HRS 1
VLBA WCB, WK 36, DSS-14\63 1
RADIO STARS WCB, WK 37, DSS-14\63, 14 HRS 1

GPB QUARTERLY EPOCH, WK 37, 6.5 - 12 HRS 3
GSSR MARS RADAR, WK 36, DSS-14/25, 7 HRS 1

MERCURY RADAR, DSS-14, 5.5 HRS 2 - 3
M01O DDOR/MAPPING, WK 37, 7 - 8 HRS 9
MERA MINIMUM CRUISE, DSS-43, VLBI, WK 37, 1 - 2

DSS-15\43, 1 - 8 HRS
MERB EDL TEST, WK 36, DSS-63/65/54/55, 4 HRS 2
NOZO ROUTINE SUPPORT, WK 36, DSS-43 0 - 1
SOHO TSO SUPPORT, WK 37, DSS-14, 4 HRS 5
SVLB ROUTINE SUPPORT, WK 37 1
ULYS ROUTINE SUPPORT, 5 - 12 HRS 3 - 4
VGR1 ROUTINE SUPPORT, DSS-14, 63 7
VGR2 NEGOTIATED, WK 36, DTR P/B, WK 37, DSS-43, 7-8 HRS 1 - 4
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USER RECOMMENDATION
DSS REDUCE DSS-14 ROUTINE MAINTENANCE TO ONE 8-HR SUPPORT

(GSSR, SOHO, ULYS)
GBRA REDUCE M-WAVE SPECT AND PLANET R/AST TO 4 HRS

SPLIT RA500 INTO THREE 8-HR SUPPORTS AND MOVE TO WK 41
REDUCE RADIO STARS TO 8 HRS (DSS, M01O, MERB, ULYS)

GPB MOVE SUPPORT TO WK 36 (M01O, MERA, VGR2, ULYS)
GSSR REDUCE MARS AND MERCURY SUPPORTS TO 4 HRS (DSS, GBRA)
M01O MOVE ONE DSS-43 SUPPORT TO THE 34HEF IN WK 37 (VGR2 DTR

P/B)
MERA REQUESTED SUPPORT USING DSS-15, 65 (M01O, VGR2)
MERB REQUESTED SUPPORT
NOZO REQUESTED SUPPORT
SOHO MOVE TWO PASSES TO DSS-16, 27 (DSS, GSSR, ULYS)
SVLB REDUCE SUPPORT TO 4 HRS (DSS, GSSR, GBRA)
ULYS REQUESTED SUPPORT
VGR1 REDUCE TO 4-HR PASSES (DSS, SOHO, ULYS)
VGR2 REQUESTED SUPPORT

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #08 - 70M
Early September (Weeks 36 - 37) (Continued)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #09 - 70M
Mid-September - Mid-October (Weeks 38 - 42)

USER CONTENTION PASSES/WK
DSN VLBI ANTENNA CALIBRATION 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 4 - 9 HRS 4

HOST COUNTRY, WK 41, DSS-63, 24 HRS 1
VLBA WCB, WK 40, DSS-14\63 1

GODR ROUTINE SUPPORT, WK 38, 40, DSS-14/15 1
GSSR ASTEROID 1999CU3, WK 38, 39, DSS-14, 12 HRS 3

MERCURY, WK 38, DSS-14, 5.5 HRS 2
M01O DELTA DOR/MAPPING, 7 - 8 HRS 8 - 14
/MGS (INCLUDES 9 MSPA PASSES WITH MGS IN WK 41 - 42)
MAP MANEUVER SUPPORT, WK 38 3
MERA MINIMUM CRUISE, WK 38 3

BUSY CRUISE, CHECKOUT, WK 40 - 42, DSS-43 3 - 4
EDL TEST, DSS-14/15/24/25/26, WK 42, 4 HRS 2
VLBI SUPPORT, DSS-43, 1 HR 1 - 4

MERB MINIMUM CRUISE, DSS-43, VLBI, DSS-15\43, 1 - 8 HRS 1 - 2
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #09 - 70M
Mid-September - Mid-October (Weeks 38 - 42) (Continued)

USER CONTENTION PASSES/WK
NOZO ROUTINE SUPPORT 0 - 1
SVLB ROUTINE SUPPORT, WK 38, 39, 41, AND 42 1
ULYS ROUTINE SUPPORT, 5 - 10 HRS 5
VGR1 MAGROL OVERLAY, WK 38, DSS-14, 7 HRS 1
VGR2 ASCAL (DOY 259) AND MAGROL (DOY 262) WK 38, 2 - 7

ROUTINE SUPPORT, WK 41, DSS-43, 2 - 8 HRS
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #09 - 70M
Mid-September - Mid-October (Weeks 38 - 42) (Continued)

USER RECOMMENDATION
DSN REDUCE TO 4 HRS (DSS, GSSR, ULYS)
DSS REDUCE ROUTINE MAINTENANCE TO ONE 8-HR SUPPORT PER

ANTENNA IN WK 38, 39, 41 AND 42 (GBRA, GSSR, NOZO, ULYS,
VGR1, VGR2)

GBRA REDUCE M-WAVE SPECT AND PLANET R/AST TO 4 HRS IN WK 38 -
41, DELETE M-WAVE SPECT AND PLANET R/AST IN WK 42,
REQUESTED VLBA SUPPORT, SPLIT HOST COUNTRY INTO THREE
8-HR SUPPORTS (DSS, GSSR, M01O/MGS, MERA, ULYS, VGR1,
VGR2)

GODR DELETE SUPPORT (DSS, GSSR AST 1999CU3)
GSSR REQUESTED SUPPORT FOR ASTEROID 1999CU3

REDUCE MERCURY TO 4 HRS (DSS, GSSR AST 1999CU3)
M01O REQUESTED MSPA AND STAND ALONE SUPPORT IN WK 40 AND 41

USING DSS-14, 63 (DSS, MERA, MERB, NOZO, VGR1)
/MGS REQUESTED MSPA WITH M01O
MAP MOVE MANEUVER TO WK 37
MERA REDUCE ONE DSS-43 SUPPORT TO 4 HRS IN WK 38 (VGR2 ASCAL)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #09 - 70M
Mid-September - Mid-October (Weeks 38 - 42) (Continued)

USER RECOMMENDATION
MERB REQUESTED MINIMUM CRUISE SUPPORT USING DSS-15, 65 ON

DOY 262 (VGR2 MAGROL)
NOZO REQUESTED SUPPORT
SVLB REDUCE SUPPORT TO 4 HRS (DSS, GBRA, GSSR)
ULYS REQUESTED SUPPORT
VGR1 REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #10 - 70M
Late October - Mid-November (Weeks 43 - 46)

USER CONTENTION PASSES/WK
CNTR ENCKE ENCOUNTER, WK 46 5
DSN VLBI ANTENNA CALIBRATION, WK 45, 46 1
DSS BEARING/ROUTINE/NEGOTIATED  4 - 6

MAINTENANCE, 6 - 10.5 HRS
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 4 - 9 HRS 4 - 5

RADIO STARS WCB, WK 44, DSS-14\63, 14 HRS 1
VLBA WCB, WK 45, DSS-14\63 1

GODR ROUTINE SUPPORT, WK 44, 46, DSS-14/15 1
GSSR ASTEROID 1990OS, WK 45, 46, DSS-14 1 - 4

ASTEROID 1996GT, WK 46, DSS-14, 5 HRS 3
M01O DELTA DOR AND MAPPING, 7 - 8 HRS 12 - 14
/MGS (INCLUDES 9 - 10 MSPA PASSES WITH MGS)
MERA MINIMUM CRUISE, DSS-43, VLBI, WK 43, DSS-15\43, 2 - 3

TCM, WK 45, 1 - 8 HRS
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #10 - 70M
Late October - Mid-November (Weeks 43 - 46) (Continued)

USER CONTENTION PASSES/WK
MERB CHECKOUT, VLBI (DSS-15\43) WK 43, 1 - 8 HRS 8 - 10
MEX CAPTURE, WK 44 - 46, DSS-63, 9 - 10 HRS 3 - 4
SVLB ROUTINE SUPPORT, WK 43, 45, AND 46 1
ULYS ROUTINE SUPPORT, 5 - 10 HRS 3 - 4
VGR1 ROUTINE, DSS-43, DTR ARRAY WK 44 (DOY 302) 4 - 6

DSS-14/15, WK 45, ASCAL (DOY 308) AND MAGROL
(DOY 311) DSS-14, 2 - 7 HRS



08/14/01 WPH - 2.1 - 49

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #10 - 70M
Late October - Mid-November (Weeks 43 - 46) (Continued)

USER RECOMMENDATION
CNTR REQUESTED SUPPORT USING TWO 4-HR SPLIT PASSES AT

DSS-43, 63 (DSS, M01O/MGS, MEX)
DSN REDUCE TO 4 HR SUPPORTS (CNTR, DSS, M01O, MEX)
DSS REDUCE DSS-14 AND 63 TO ONE 8-HR SUPPORT IN WK 45, AND

REDUCE DSS-63 TO ONE 8-HR SUPPORT IN WK 46 (CNTR, M01O,
MEX, VGR1)

GBRA REQUESTED VLBA SUPPORT, REDUCE M-WAVE SPECT AND
PLANET R/AST TO 4 HRS, REDUCE RADIO STARS TO 10 HRS AND
MOVE TO WK 43 (DSS, GSSR, M010/MGS, ULYS, VGR1)

GODR REQUESTED SUPPORT
GSSR REQUESTED SUPPORT
M01O REQUESTED STAND ALONE AND MSPA SUPPORT WITH MGS
/MGS REQUESTED MSPA SUPPORT WITH M01O
MERA REDUCE 1 SUPPORT TO 5.5 HRS (VGR1 DTR P/B)
MERB REQUESTED SUPPORT
MEX REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #10 - 70M
Late October - Mid-November (Weeks 43 - 46) (Continued)

USER RECOMMENDATION
SVLB REDUCE TO 4 HRS (CNTR, DSS, M01O/MGS)
ULYS MOVE TWO 10-HR PASSES TO DSS-63 (VGR1)
VGR1 REQUESTED ROUTINE SUPPORT USING DSS-14, 43

USE DSS-14, 43 SPLIT PASS FOR MAGROL SUPPORT (M01O, MGS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #11 - 70M
Mid-November - Early December (Weeks 47 - 49)

USER CONTENTION PASSES/WK
DSN VLBI ANTENNA CALIBRATION, WK 47 AND 49 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 9 HRS 4

VLBA WCB, WK 49, DSS-14\63 1
GODR ROUTINE SUPPORT, WK 48, DSS-14/15 1
GSSR ASTEROID 1996GT, WK 47, DSS-14 1
M01O MAPPING, 7 HRS 14
/MGS (INCLUDES 9 - 10 MSPA PASSES WITH MGS) 
MERA APPROACH, VLBI, 8 - 9 HRS 1 - 2
MERB EDL TEST (DOY 323 AND 324) WK 47, DSS-63/65/54/55, 1 - 5

VLBI, TCM (DOY 329) WK 48, 1 - 8 HRS
MEX CAPTURE, DSS-63, 9 - 10 HRS 3 - 4
NOZO ROUTINE SUPPORT, DSS-43 1
SVLB ROUTINE SUPPORT, WK 47 1
ULYS ROUTINE SUPPORT, 5 - 10 HRS 7
VGR1 NEGOTIATED SUPPORT, DSS-43, 4 HRS 1 - 3
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #11 - 70M
Mid-November - Early December (Weeks 47 - 49) (Continued)

USER RECOMMENDATION
DSN REDUCE TO 4 HRS (DSS, GBRA, GSSR, SVLB)
DSS REDUCE ROUTINE MAINTENANCE TO ONE 8-HR SUPPORT PER

ANTENNA (M01O/MGS, MEX, ULYS)
GBRA REDUCE M-WAVE SPECT AND PLANET R/AST TO 4 HRS

REQUESTED VLBA SUPPORT (DSS, GSSR, M01O/MGS, MEX, SVLB,
ULYS)

GODR REDUCE TO 6 HR SUPPORTS (DSS, GBRA, M01O/MGS, MEX, SVLB,
ULYS)

GSSR REQUESTED SUPPORT
M01O REDUCE MSPA PASSES TO 8 PASSES/WK, 8 - 10 HRS

USE DSS-14, 43 IN WK 47 AND 48 FOR STAND ALONE PASSES
(MERA, MERB, MEX)

/MGS REDUCE MSPA PASSES TO 8 PASSES/WK, 8 - 10 HRS (MERA,
MERB, MEX)

MERA REQUESTED SUPPORT
MERB REQUESTED SUPPORT
MEX REDUCE TO 8 HRS AND USE TWO SPLIT PASSES AT DSS-63, 65

(DSS, M01O/MGS, MERA)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #11 - 70M
Mid-November - Early December (Weeks 47 - 49) (Continued)

USER RECOMMENDATION
NOZO REDUCE TO 6 HRS (M01O)
SVLB REDUCE TO 6 HR SUPPORTS (DSN, DSS, GBRA, GSSR)
ULYS REQUESTED SUPPORT IN WK 47 AND 49, IN WK 48, USE FOUR 10-

HR PASSES AT DSS-63, 54, TWO 10-HR PASSES AT DSS-14, 24,
AND 1 SPLIT PASS AT DSS-34, 54 (DSS, GBRA, VGR1)

VGR1 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #12 - 70M
December (Weeks 50 - 52)

USER CONTENTION PASSES/WK
DSN VLBI ANTENNA CALIBRATION, WK 50, 51 1
DSS BEARING/ROUTINE MAINTENANCE, 6 - 10.5 HRS 6
GBRA PLANET R/AST, DSS-14, M-WAVE SPECT, 9 HRS 4

RADIO STARS WCB, WK 50, DSS-14\63, 14 HRS 1
GODR ROUTINE SUPPORT, WK 50 AND 52, DSS-14/15 1
GPB QUARTERLY EPOCH, WK 51, 6.5 - 12 HRS 3
GSSR MERCURY RADAR, WK 52, DSS-14, 5.5 HRS 2
M01O MAPPING, 7 HRS 14
/MGS (INCLUDES 9 MSPA PASSES WITH MGS IN WK 50, 52)
MAP ROUTINE SUPPORT, 45 MIN 7
MERA APPROACH AND VLBI, TCM (DOY 361) 8 - 9 HRS 3 - 12
MERB APPROACH AND VLBI, 1 - 9 HRS 2
MEX CAPTURE AND MOI (DOY 360) DSS-63, 9 - 10 HRS 3 - 4
NOZO ROUTINE SUPPORT, DSS-43 1
SRTF ROUTINE SUPPORT, WK 51 AND 52, 1 HR 7
SVLB ROUTINE SUPPORT 1
ULYS ROUTINE SUPPORT, 5 - 10 HRS 7
VGR1 NEGOTIATED SUPPORT, DSS-43, 4 HRS 3 - 4
VGR2 MAGROL SUPPORT (DOY 353) DSS-43, 7 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #12 - 70M
December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION
DSN REDUCE TO 4 HRS (DSS, GBRA, GPB, GSSR, MAP, SRTF, SVLB)
DSS REDUCE ROUTINE MAINTENANCE TO ONE 8-HR SUPPORT PER

ANTENNA (GPB, M01O/MGS, MERA, MERB, MEX, SRTF, ULYS,
VGR2)

GBRA REDUCE M-WAVE SPECT AND PLANET R/AST TO 4 HRS AND
REDUCE RADIO STARS, TO 10-HRS (DSS, GBRA, GSSR, MAP, MEX,
SRTF, SVLB, ULYS)

GODR REDUCE TO 4 HRS IN WK 50 AND DELETE WK 52 SUPPORT (DSS,
GBRA, M01O/MGS, MERA, SRTF, ULYS)

GPB REQUESTED SUPPORT
GSSR DELETE MERCURY SUPPORT IN WK 52 (DSS, GBRA, MERA, SRTF,

ULYS)
M01O REQUESTED SUPPORT
/MGS REQUESTED SUPPORT
MAP REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #12 - 70M
December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION
MERA REQUESTED APPROACH AND VLBI SUPPORT USING 34HEF, USE

DSS-14, 45, 65 FOR TCM (M01O, MERB, MEX, NOZO, SRTF, VGR2)
MERB REQUESTED SUPPORT IN WK 52 USING 34BWG1 (M01O, MAP,

MERA, NOZO, SRTF)
MEX REQUESTED SUPPORT FOR MOI ON DOY 360

MOVE REMAINING 3 PASSES TO DSS-54, 55 (M01O/MGS, MERA,
MERB, SRTF)

NOZO REQUESTED SUPPORT
SRTF REQUESTED SUPPORT
SVLB REDUCE SUPPORT TO 4 HRS (DSS, GBRA, GPB, GSSR, M01O/MGS,

MAP, MEX, SRTF, ULYS, VGR2)
ULYS REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34HEF
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #13 - 34HEF
Late May - Mid-June (Weeks 22 - 25)

USER CONTENTION PASSES/WK
CAS ROUTINE, WK 22 - 24, DSS-45, 9 HRS 0 - 1

CONJUNCTION, WK 25, DSS-45, 65, 5 - 8 HRS 14
MERA LAUNCH (DOY 150) AND CHECKOUT 9 - 21

VLBI, WK 25, DSS-15\45, 15\65, 1 HR 1
MGS MAPPING/BETA SUPPORT, 12 HRS 9 - 10

USER RECOMMENDATION
CAS CHANGE CONJUNCTION SUPPORT USING 5-HR PASSES

AT DSS-45 AND 8-HR PASSES AT DSS-65 (MERA)
MERA REQUESTED SUPPORT
MGS REDUCE TO 7-HR PASSES AND MSPA WITH M01O (AT

DSS-25, 34, 54) FIVE PASSES IN WK 22 AND 9 - 10 PASSES
IN WK 23 - 25 (MERA)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #14 - 34HEF
Late June - Mid-July (Weeks 26 - 29)

USER CONTENTION PASSES/WK
CAS CONJUNCTION, DSS-45, 65, 5 - 8 HRS 4 - 14
CNTR EARTH GRAVITY ASSIST, WK 28 - 29 3 - 4
GODR ROUTINE SUPPORT, WK 27, DSS-14/15 1
MERA VLBI, DSS-15\45, 15\65, 1 HR 1 - 5
MERB LAUNCH (DOY 178) TCM 9 - 21

VLBI, WK 29, DSS-15\45, 15\65, 1 HR 1
MGS MAPPING/BETA SUPPORT, 12 HRS 9 - 10
ULYS ROUTINE SUPPORT, DSS-65, 6 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #14 - 34HEF
Late June - Mid-July (Weeks 26 - 29) (Continued)

USER RECOMMENDATION
CAS STARTING DOY 178 CHANGE CONJUNCTION SUPPORT USING

5-HR PASSES AT DSS-45 AND 8-HR PASSES AT DSS-65, TAKING
GAPS OF 1 TO 2.5-HR DAILY (MERB)

CNTR REQUESTED SUPPORT USING 7.5 HRS AT DSS-15 (VIEW PERIOD
CONSTRAINT) OR SPLIT INTO 4-HR PASSES USING DSS-15, 45 FOR
8 HRS OF CONTIGUOUS TRACKING (CAS)

GODR REDUCE TO 6 HRS (CAS, MERB)
MERA DELETE VLBI ON THE 34HEF AND USE 1 HR OF OVERLAP

BETWEEN BUSY CRUISE AND CHECKOUT PASSES ON THE 70M
(MERB, MGS)

MERB DELETE VLBI PASS AND USE 1 HR OF OVERLAP BETWEEN
LAUNCH SUPPORT PASSES IN WK 29 (MERA)

MGS STARTING DOY 178 REDUCE TO 7-HR PASSES AND MSPA WITH
M01O AT DSS-25, 34, 54 (MERB)

ULYS REQUESTED SUPPORT USING DSS-63 (CAS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #15 - 34HEF
Late July - August (Weeks 30 - 35)

USER CONTENTION PASSES/WK
CAS ROUTINE SUPPORT, DSS-45, 9 HRS 0 - 1
CLU4 ROUTINE SUPPORT, DSS-15, 45, 2 HRS 2
CNTR EARTH GRAVITY ASSIST 3 - 7
DSN CAT M&E, WK 31, 32, 35, DSS-15\45, 15\65, 24 HRS 1

CLOCK SYNC, WK 30, 32, 34, DSS-15\65, 4 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GBRA HOST COUNTRY, WK 32, DSS-45, 12 HRS 1
M01O MAPPING, WK 32 - 35, DSS-45, 65, 7 HRS 1 - 5
MERA EDL TEST, WK 32, DSS-14/15/24/25/26, 4 HRS 2

TCM, CHECKOUT, BUSY AND MINIMUM CRUISE 3 -14
VLBI, DSS-15\45, 15\65, 1 HR 1

MERB TCM, CHECKOUT, BUSY CRUISE 7 - 16
VLBI, DSS-15\45, 15\65, 1 HR 1 - 5

MGS MAPPING/BETA SUPPORT, 12 HRS 9 - 10
SGP CRUSTAL DYN, WK 31, 33, 34, 18 - 24 HRS 1 - 2
VGR1 ROUTINE, WK 31, 32, 35, DSS-15, 65, 4 - 8 HRS 3 - 7
VGR2 NEGOTIATED SUPPORT, WK 31, DSS-45 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #15 - 34HEF
Late July - August (Weeks 30 - 35) (Continued)

USER RECOMMENDATION
CAS REQUESTED SUPPORT
CLU4 REQUESTED SUPPORT USING DSS-16, 27, 46 (34M USERS)
CNTR REQUESTED SUPPORT
DSN SPLIT CAT M&E INTO THREE 8-HR SUPPORTS (34HEF USERS)
DSS REDUCE DSS-15 SUPPORT TO 6 HRS (CAS, M01O, MERA, MERB)
GBRA DELETE SUPPORT (34M USERS)
M01O MSPA WITH MGS AND IN WK 35 REDUCE TO 8 PASSES/WK (CNTR,

MERA, MERB)
MERA REQUESTED SUPPORT
MERB DELETE VLBI SUPPORT IN WK 30, 33 - 35 AND USE 1 HR OVERLAP

BETWEEN CHECKOUT AND TCM PASSES (M01O, MERA, MGS)
MGS REDUCE TO 7-HR PASSES, IN WK 35 REDUCE TO 8 PASSES/WK,

MOVE ALL SUPPORT TO DSS-25, 34, 63, AND MSPA WITH M01O
(CNTR, MERA, MERB)

SGP DELETE SUPPORT (34M USERS)
VGR1 DELETE SUPPORT IN WK 31, 32 (8 HRS PLANNED AT DSS-26) IN

WK 35 REDUCE TO 4-HR PASSES AND MOVE TO DSS-34 (34M
USERS)

VGR2 REQUESTED SUPPORT USING DSS-43 (MERA, MERB)



08/14/01 WPH - 2.1 - 63

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #16 - 34HEF
Late October - Mid-November (Weeks 43 - 46)

USER CONTENTION PASSES/WK
CNTR ENCKE ENCOUNTER 7 - 21
DSS ROUTINE AND NEGOTIATED MAINTENANCE, 4 - 8 HRS 3
MERA MINIMUM CRUISE, VLBI, TCM (WK 45) 1 - 8 HRS 3 -12
MERB CHECKOUT, MINIMUM CRUISE, VLBI, 1 - 8 HRS 1 - 10
MEX CAPTURE, DSS-65, 9.9 HRS 3 - 4
SDU P/WILD 2, TCM, 4 - 8 HRS 1 - 4
SGP CRUSTAL DYN M4, WK 44, 45, 24 HRS 1 - 2
ULYS ROUTINE D/L SUPPORT, DSS-65, 5 HRS 0 - 1
VGR1 NEGOTIATED D/L SUPPORT, WK 43, DSS-65, 4 HRS 3 - 4

D/L DTR ARRAY P/B, WK 44, DSS-14/15, 7.4 HRS 1

Note: DSS-45 is down for antenna controller replacement through WK 43,
DOY 298/2200 UTC.



08/14/01 WPH - 2.1 - 64

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #16 - 34HEF
Late October - Mid-November (Weeks 43 - 46) (Continued)

USER RECOMMENDATION
CNTR REQUESTED SUPPORT
DSS REQUESTED AND NEGOTIATED SUPPORT
MERA MOVE WK 44 AND 46 SUPPORT TO DSS-25, 55 AND 34BWG1 (CNTR,

VGR1 DTR)
MERB MOVE 2 SUPPORTS IN WK 44 TO DSS-54, 55, AND MOVE WK 45

AND 46 SUPPORT TO 34BWG2 (CNTR ENC, MERA TCM)
MEX MOVE 4 PASSES TO DSS-54 AND 55 (CNTR ENC, MERA TCM)
SDU REQUESTED SUPPORT
SGP DELETE SUPPORT (DSS, CNTR, MERA, MERB, MEX, SDU, ULYS,

VGR1)
ULYS REQUESTED SUPPORT
VGR1 REQUESTED DTR ARRAY, MOVE D/L SUPPORT TO DSS-55 (CNTR,

MERA, MERB, SDU)

Note: DSS-45 is down for antenna controller replacement through WK 43,
DOY 298/2200 UTC.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #17 - 34HEF
Mid-November - Early December (Weeks 47 - 49)

USER CONTENTION PASSES/WK
CNTR ENCKE ENCOUNTER 3 - 7
DSN CAT M&E VLBI, WK 47, 48, DSS-15\65, 15\45 1
DSS ROUTINE AND NEGOTIATED MAINTENANCE, 4- 8 HRS 3
GBRA HOST COUNTRY, WK 47, DSS-45, 12 HRS 1
GODR ROUTINE SUPPORT, WK 48, DSS-14/15 1
MERA APPROACH, VLBI, MINIMUM CRUISE, 1 - 9 HRS 15 - 21
MERB EDL TEST, DSS-63/65/54/55, CHECKOUT, BUSY 10 - 16

CRUISE, VLBI, 70M/34H, TCM, 1 - 9 HRS
MEX CAPTURE, DSS-65, 9.9 HRS 3 - 4
SDU P/WILD 2 AND TCM, 4 - 8 HRS 12 - 16
SGP CRUSTAL DYN M4, WK 47, 49, DSS- 45, 65, 24 HRS 1
ULYS ROUTINE D/L, DSS-65, 5 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #17 - 34HEF
Mid-November - Early December (Weeks 47 - 49) (Continued)

USER RECOMMENDATION
CNTR USE TWO 4-HR SPLIT PASSES AT DSS-45 AND 65 (MERA, MERB)
DSN DELETE CAT M&E VLBI (CNTR, DSS, MERA, MERB, SDU)
DSS REQUESTED AND NEGOTIATED SUPPORT
GBRA DELETE SUPPORT (CNTR, DSS, MERA, MERB, SDU)
GODR REDUCE SUPPORT TO 6 HRS (DSS, CNTR, MERB, SDU)
MERA USE DSS-34 AND 34BWG2 FOR APPROACH, MINIMUM CRUISE

(CNTR, MERB)
MERB DELETE 1 HR VLBI AND USE 1 HR OVERLAP DURING CHECKOUT

AND BUSY CRUISE PASSES (CNTR, MERA)
MEX MOVE SUPPORT TO DSS-55 (CNTR, MERA, MERB)
SDU REQUESTED SUPPORT
SGP DELETE SUPPORT (CNTR, DSS, MERA, MERB, SDU)
ULYS REQUESTED SUPPORT USING DSS-54 (CNTR, SDU)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #18 - 34HEF
December (Weeks 50 - 52)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE, WK 51, 52, DSS-45, 65 14
CLU2II ARRAY P/B SUPPORT, WK 52, DSS-16/24/27/15, 1 HR 1
CLU4 ROUTINE D/L P/B, DSS-15, 45, 2 HRS 2
DSS ROUTINE AND NEGOTIATED MAINT, 4 - 8 HRS 3
GBRA HOST COUNTRY, WK 52, DSS-45, 12 HRS 1
GODR ROUTINE SUPPORT, WK 50, DSS-14/15, 52 1
MERA APPROACH AND APPROACH/VLBI, 8 - 9 HRS 8 - 17
MERB APPROACH, VLBI, BUSY CRUISE, 1 - 9 HRS 15 - 17
MEX CAPTURE (MOI DOY 360) DSS-65, 9.9 HRS 3 - 4
SDU P/WILD 2, TCM, 4 - 8 HRS 16
SGP CRUSTAL DYN M4, WK 50, DSS-45, 24 HRS 1
ULYS ROUTINE D/L SUPPORT, DSS-65, 5 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #18 - 34HEF
December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION
CAS USE FULL VIEW AT DSS-25, REDUCE DSS-45 SUPPORT TO 5 HRS

AND FOR MADRID SUPPORT, USE 7 SPLIT PASSES, 4 HRS EACH
AT DSS-65 AND DSS-54 (MERA, MERB)

CLU2II REQUESTED SUPPORT USING DSS-27 (DSS, CAS, MERA, MERB,
SDU, ULYS)

CLU4 REQUESTED SUPPORT USING DSS-27, 46 (DSS, CAS, MERA, MERB,
SDU, ULYS)

DSS REQUESTED SUPPORT
GBRA DELETE SUPPORT (DSS, CAS, MERA, MERB, SDU,ULYS)
GODR REDUCE SUPPORT TO 4 HRS IN WK 51 AND DELETE SUPPORT IN

WK 52 (DSS, CAS, MERA, MERB, SDU, ULYS)
MERA REQUESTED SUPPORT IN WK 50, 51 AND IN WK 52 MOVE TO 70M

(CAS, MERB)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #18 - 34HEF
December (Weeks 50 - 52) (Continued)

USER RECOMMENDATION
MERB MOVE 8 - 12 PASSES TO 70M AND MOVE 3 - 4 PASSES TO 34BWG1

IN WK 50, 51, USE 1 HR OVERLAP BETWEEN PASSES FOR VLBI
AND DELETE 34HEF VLBI, REQUESTED SUPPORT IN WK 52, (CAS,
MERA)

MEX MOVE SUPPORT TO DSS-54, 55 (CAS, MERA, MERB)
SDU REQUESTED SUPPORT
SGP DELETE SUPPORT (DSS, CAS, MERA, MERB, SDU, ULYS)
ULYS REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34BWG1

0%

5%

10%

15%

20%

25%

30%

35%

40%

1 3 5 7 9 11 13 15 17 19 21 23 25 27 29 31 33 35 37 39 41 43 45 47 49 51 53

Contention Period #19

Contention Period #20

Contention Period #23

Contention Period #22

Contention Period #21



08/14/01 WPH - 2.1 - 71

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #19 - 34BWG1
Early February (Week 6)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DSS ROUTINE MAINTENANCE, 4 - 8 HRS 3
GNS ROUTINE/MANEUVER SUPPORT 11
M01O MAPPING SUPPORT, DSS-34, 7 HRS 3 - 4
NOZO ROUTINE SUPPORT, DSS-24, 54 0 - 1
ROSE LAUNCH SUPPORT, DSS-54 7
ULYS ROUTINE SUPPORT, DSS-54, 10 HRS 0 - 1

ROUTINE SUPPORT, DSS-24, 10 HRS 2
ROUTINE SUPPORT, DSS-54, 6 HRS 2
ROUTINE SUPPORT, DSS-34, 4 HRS 2
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #19 - 34BWG1
Early February (Week 6) (Continued)

USER RECOMMENDATION
CHDR MOVE 7 PASSES TO DSS-16, 46 (GNS)
CLU4 REQUESTED SUPPORT USING DSS-15, 45 (GNS)
DSS MOVE DSS-24 MAINTENANCE DAY TO TUESDAY (GNS)
GNS REQUESTED SUPPORT
M01O REQUESTED SUPPORT USING DSS-25, 34, 65 (GNS)
NOZO REQUESTED SUPPORT
ROSE REQUESTED SUPPORT
ULYS ALLOCATE TWO SPLIT PASSES USING 4 HRS AT DSS-45 AND 6

HRS AT DSS-54, ONE 10-HR PASS USING DSS-63, FOUR 10-HR
PASSES AT DSS-14 (DSS, GNS, ROSE)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #20 - 34BWG1
Late June - Mid-July (Weeks 26 - 29)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, WK 27, DSS-24, 54, 10 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE SUPPORT, 4 HRS 3
M01O DDOR, WK 29, AND MAPPING, DSS-34, 54, 7 HRS 8 - 11
MEX TCM (DOY 193, 200) WK 28, 29, DSS-54, 12 HRS 1
NOZO ROUTINE SUPPORT 1 - 9
SDU TCM, TCM DAY(DOY 190) DSS-34, 54, 4 - 8 HRS 9 - 10
ULYS ROUTINE SUPPORT, 5 - 10 HRS 3 - 5
VGR1 NEGOTIATED SUPPORT, 4 HRS 7
VGR2 NEGOTIATED SUPPORT, DSS-34 2 - 4
WIND ROUTINE SUPPORT, 2.5 HRS 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #20 - 34BWG1
Late June - Mid-July (Weeks 26 - 29) (Continued)

USER RECOMMENDATION
ACE REQUESTED SUPPORT USING THE 26M (DSS, M01O, NOZO, SDU)
DSS REDUCE MAINTENANCE BY 2 HRS AT EACH ANTENNA (GNS, SDU,

ULYS)
GNS REQUESTED SUPPORT
M01O REQUESTED SUPPORT
MEX REDUCE TO 10-HR AVAILABLE VIEW PERIOD (M01O, NOZO)
NOZO REQUESTED SUPPORT
SDU REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR1 DELETE SUPPORT (M01O, NOZO, ULYS, VGR2, WIND)
VGR2 REQUESTED SUPPORT
WIND REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #21 - 34BWG1
Late July - August (Weeks 30 - 35)

USER CONTENTION PASSES/WK
DSS DSS-54 20KW TRANSMITTER INSTALLATION (DOY 202 - 243)

MAINTENANCE, 6 - 8 HRS 3
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
GNS MANEUVER, WK 31, ROUTINE, 4 - 8 HRS 3 - 11
IMAG ROUTINE SUPPORT, 50 MIN - 1.5 HRS 14
INTG ROUTINE SUPPORT, WK 33, DSS-24, 7 HRS 3
M01O DDOR, WK 33, MAPPING, DSS-34, 54, 7 HRS 6 - 10
MERA EDL TEST, WK 32, DSS-14/15/24/25/26, 4 HRS 2
MEX TCM (DOY 207-208) DSS-54, 12 HRS 1
NOZO TCM AND ROUTINE, DSS-24, 54 1 - 4
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 9 - 10
ULYS DATATION, WK 35, ROUTINE, DSS-54, 6 - 10 HRS 3 - 6
VGR2 NEGOTIATED SUPPORT, WK 32 - 35 3 - 4
WIND TCM, WK 33, DSS-24\54, ROUTINE, 2.5 - 3 HRS 7 - 8
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #21 - 34BWG1
Late July - August (Weeks 30 - 35) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME (DELETE DSS-54 MAINTENANCE)
CHDR MOVE 14 PASSES TO THE 26M (34M USERS)
CLU1 REQUESTED SUPPORT USING DSS-16, 27, 46 (34M USERS)
CLU2 REQUESTED SUPPORT USING DSS-16, 27, 46 (34M USERS)
CLU4 REQUESTED SUPPORT USING DSS-16, 27 (34M USERS)
GNS USE DSS-24, 34 FOR ROUTINE SUPPORT AND DSS-24, 34, 66 FOR

MANEUVER IN WK 31 (DSS)
IMAG REQUESTED SUPPORT USING 26M AND DSS-27 (34M USERS) 
INTG REQUESTED SUPPORT USING DSS-16 (34M USERS)
M01O MSPA WITH MGS IN WK 35 REDUCE TO 8 PASSES/WK, MOVE

SUPPORT TO DSS-25, 34, 63 (DSS)
MERA REQUESTED ARRAY SUPPORT
MEX REDUCE TO 10 HRS (VP CONSTRAINT) AND USE DSS-26 (DSS)
NOZO USE DSS-24, 63 FOR TCM AND DSS-24 FOR ROUTINE (DSS)
SRTF REQUESTED SUPPORT USING DSS-34, 65 (DSS)
ULYS REQUESTED ROUTINE SUPPORT USING DSS-65, 63

MOVE DATATION TEST TO WK 44 (DSS)
WIND MOVE TCM AFTER WK 35 AND USE DSS-24, 34 FOR ROUTINE

SUPPORT (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #22 - 34BWG1
Late October - Mid-November (Weeks 43, 47)

USER CONTENTION PASSES/WK
DSS ROUTINE MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE AND MANEUVER (WK 47) 4 - 8 HRS 3 - 11
MERB EDL TEST, WK 47, DSS-54, 4 HRS 2
NOZO ROUTINE, TCM, AND APPROACH 2 - 3
ULYS ROUTINE SUPPORT, 5 - 10 HRS 2 - 4
VGR2 ROUTINE SUPPORT, DSS-34 2 - 7
WIND TCM, WK 43, 47, ROUTINE SUPPORT, 2.5 - 3 HRS 7 - 8

Note: DSS-45 is down for antenna controller replacement through WK 43,
DOY 298/2200 UTC.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #22 - 34BWG1
Late October - Mid-November (Weeks 43, 47) (Continued)

USER RECOMMENDATION
DSS DELETE DSS-24 MAINTENANCE, WK 47 (GNS)
GNS REQUESTED SUPPORT
MERB REQUESTED SUPPORT
NOZO REDUCE 3 PASSES IN WK 47 TO 5 HRS (GNS, MERB)
ULYS USE SPLIT PASSES IN WK 47, 5 HRS EACH AT DSS-24, 54 (GNS)
VGR2 MOVE 2 PASSES TO DSS-43 IN WK 43 AND USE 3 - 4 SPLIT

PASSES, 4 HRS EACH AT DSS-43 AND DSS-45 IN WK 47 (WIND,
GNS)

WIND REQUESTED SUPPORT

Note: DSS-45 is down for antenna controller replacement through WK 43,
DOY 298/2200 UTC.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #23 - DSS-34
December (Weeks 50 - 52)

USER CONTENTION PASSES/WK
DSS ROUTINE MAINTENANCE, 6 HRS 1
MGS TCM SUPPORT, WK 51 3 - 4
NOZO ROUTINE SUPPORT 1
ULYS ROUTINE SUPPORT, 5 HRS 1
VGR2 NEGOTIATED SUPPORT 7

USER RECOMMENDATION
DSS REQUESTED SUPPORT
MGS REDUCE 2 PASSES TO 6 HRS (DSS, NOZO, VGR2)
NOZO REQUESTED SUPPORT
ULYS REQUESTED SUPPORT
VGR2 REDUCE NEGOTIATED SUPPORT TO 5 HRS (DSS, MGS, NOZO,

ULYS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34BWG2
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USER CONTENTION PASSES/WK
CAS CONJUNCTION 7
DSS MAINTENANCE, 6 HRS 1

USER RECOMMENDATION
CAS REQUESTED SUPPORT
DSS REDUCE MAINTENANCE TO 4 HRS OR MOVE OFF SHIFT (CAS)

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #24 - DSS-25
Early July (Week 27)
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USER CONTENTION PASSES/WK
GSSR MARS RADAR, DSS-14/25, 7 HRS 1 - 4

(DOY 202, 211, 219, 225, 231 - 236, 237)
M01O MAPPING, 7 HRS 4 - 5
MERA EDL TEST (DOY 218-219) DSS-14/15/24/25/26, 4 HRS 2
VGR1 ROUTINE AND NEGOTIATED SUPPORT 3 - 7

USER RECOMMENDATION
GSSR DELETE DOY 219 OBSERVATION (MERA)
M01O REDUCE TO 3 - 4 PASSES/WK (GSSR, MERA)
MERA REQUESTED SUPPORT
VGR1 REDUCE SUPPORT IN WK 33 - 35 TO 4 HRS/PASS AND MOVE TO

DSS-24 (MEX MOVING TO DSS-26 TO RESOLVE 70M CONTENTION)

Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #25 - 34BWG2
Late July - August (Weeks 30 - 35)
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 34HSB
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #26 - 34HSB
Late July - August (Weeks 30 - 35)

USER CONTENTION PASSES/WK
DSS MAINTENANCE 1
SOHO TSO, WK 33, 4 HRS 2

USER RECOMMENDATION
DSS REDUCE TO 6 HRS (34M USERS)
SOHO DELETE WK 33 TSO (34M USERS)

Note: The reduction in time is needed to make room for 34M users (CHDR,
CLU1, CLU2, CLU4) moving support to DSS-27 during DSS-54 20
kilowatt transmitter installation and to resolve high contention on
34HEF.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #27 - 34HSB
Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
DSS NEGOTIATED MAINTENANCE, 6 HRS 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
ACE MOVE SUPPORT IN WK 39 - 47 TO DSS-16 (SOHO)
DSS REQUESTED SUPPORT
SOHO SPLIT 1 HSO PASS IN WK 39 - 47 USING 4 HRS AT DSS-27 AND 4

HRS AT DSS-16 (DSS)
DELETE HSO SUPPORT IN WK 48 - 51, REPLACE WITH ROUTINE
SUPPORT BUT DO NOT SCHEDULE A TSO IN WK 51

Note: Users nominal support will replace reduced or changed support as a
result of previous negotiations for HSO placement in weeks 48 - 51.

Change is recommended to provide coverage for missions off-
loading from the 70M and 34M during MERA Mars Approach.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #28 - 34HSB
Late December (Week 52)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
CLU2II ARRAY SUPPORT, DSS-16/24/27/15, 1 HR 1
CLU3 ROUTINE SUPPORT, 2 HRS 2
DSS ROUTINE MAINTENANCE 1

USER RECOMMENDATION
ACE MOVE SUPPORT TO DSS-16, 27, 66 (DSS, CLU2II, CLU3)
CLU2II REQUESTED SUPPORT
CLU3 REQUESTED SUPPORT
DSS REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 Weekly Contention Percent - 26M
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #29 - 26M
May (Weeks 19 - 22)

USER CONTENTION PASSES/WK
DSS ROUTINE MAINTENANCE 2
GTL ROUTINE SUPPORT, 1.1 HR 21
POLR PB ROUTINE SUPPORT, 1.0 HR 28

RT ROUTINE SUPPORT, 2 HR 7

USER RECOMMENDATION
DSS REQUESTED SUPPORT
GTL REQUESTED SUPPORT USING DSS 16, 27, 66 (DSS)
POLR REQUESTED PB SUPPORT USING DSS-16, 27, 66 (DSS)

REQUESTED RT SUPPORT USING DSS-27, 66 (DSS)

Note: DSS-46 is down WK 19 - 22 for Servo Hydraulic Drive Replacement.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #30 - 26M
Late July - August (Weeks 30 - 35)

USER CONTENTION PASSES/WK
DSS ROUTINE/NEGOTIATED MAINTENANCE, 4 - 8 HRS 3
SOHO TSO (WK 33) ROUTINE, 1.6 - 9.6 HRS 21 - 23

USER RECOMMENDATION
DSS CHANGE OR REDUCE MAINTENANCE TO 6 HRS/WK AT EACH

ANTENNA (34M USERS)
SOHO DELETE TSO IN WK 33 AND REDUCE 9.6-HR PASSES TO 6 HRS

(34M USERS)

Note: The reduction in time is needed to make room for 34M users (CHDR,
CLU1, CLU2, CLU4, INTG) moving support to 26M Subnet during
DSS-54 20 kilowatt transmitter installation and to resolve high
contention on 34HEF.
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Resource Allocation Review
Requirements Analysis and Recommendations

2003 - Contention Period #31 - 26M
Late September - Mid-December (Weeks 39 - 51)

USER CONTENTION PASSES/WK
DSS NEGOTIATED/ROUTINE MAINTENANCE, 4 - 8 HRS 2
INTG ROUTINE SUPPORT, DSS-16, 5.3 HRS 4 - 7
LUNA ROUTINE SUPPORT, WK 39, 40, 43, 44, 47, DSS-16, 66 7
SOHO HSO SUPPORT, DSS-46, 66 14

USER RECOMMENDATION
DSS REDUCE DSS-16 MAINT TO 4 HRS IN WK 39 - 47 (ACE, INTG, LUNA)
INTG REQUESTED SUPPORT
LUNA REDUCE TO 6 HRS (ACE, DSS, INTG)
SOHO DELETE HSO SUPPORT IN WK 48 - 51 AND REPLACE WITH

ROUTINE SUPPORT BUT DO NOT SCHEDULE A TSO IN WK 51

Note: Users nominal support will replace reduced or changed support as a
result of previous negotiations for HSO placement in weeks 48 - 51.

Change is recommended to provide coverage for missions off-
loading from the 70M and 34M during MERA Mars Approach.
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2004 Activities in Contention /
Recommendations

Resource Allocation Review
Requirements Analysis and Recommendations
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 70M
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #32 - 70M
January (Week 01)

USER CONTENTION PASSES/WK
DSN ANTENNA CALIBRATION 1
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5
GBRA M-WAVE SPECT, PLANET R/AST, 9 HRS 4

VLBA WCB, DSS-14\63 1
GSSR MERCURY, DSS-14, 5.9 HRS 3
M01O MAPPING, 7 HRS 14
MAP MANEUVER/ROUTINE, 45 MIN - 8 HRS 9
MERA APPROACH, TCM (DOY 003) EDL U/L (DOY 004) 10

8 - 9 HRS
MERB APPROACH, VLBI, 8 - 9 HRS 2 - 3
MEX MSPA MEX CAPTURE/MGS MAPPING, 11 HRS 2 - 3
/MGS
SDU P/WILD 2 (TCM) 16
ULYS ROUTINE SUPPORT, DSS-63, 10 HRS 0 - 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #32 - 70M
January (Week 01) (Continued)

USER RECOMMENDATION
DSN REDUCE SUPPORT TO 4 HRS (MAP, SDU)
DSS REDUCE MAINTENANCE TO 8-HRS PER ANTENNA (M01O, MERA,

SDU)
GBRA MOVE VLBA WCB TO WK 21 AND REDUCE REMAINING SUPPORT

TO 4 HRS PER EVENT (MAP, SDU)
GSSR DELETE SUPPORT (DSS, M01O, MERA, SDU)
M01O REDUCE DOY 003 AND 004 SUPPORT TO 4 HRS FOR S/C HEALTH

AND SAFETY AND REDUCE REMAINING SUPPORT TO FIVE 8-HR
PASSES (MERA)

MAP MOVE MANEUVER TO WEEK 11 (M01O, MERA)
MERA REQUESTED SUPPORT
MERB PERFORM APPROACH/VLBI REQUEST PRIOR TO DOY 003

USING 34HEF ANTENNAS (M01O, MERA)
MEX REQUESTED SUPPORT USING DSS-55 (M01O, MERA)
/MGS REQUESTED MSPA WITH MEX USING DSS-55 (M01O, MERA)
SDU REDUCE 3 PASSES TO 4 HRS (DSS, M01O, MERA)
ULYS REQUESTED SUPPORT USING DSS-54 (DSS, M01O, MERA)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #33 - 70M
January (Week 02)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5
GSSR MERCURY, DSS-14, 5.9 HRS 2
M01O MAPPING (4 MSPA PASSES WITH MERA D/L) 7 - 8 HRS 14
MERA SURFACE (STAND ALONE PASSES, NO MSPA) 3
MERB APPROACH AND VLBI, 8 - 9 HRS 4
MEX CAPTURE, DSS-63, 11 HRS 2 - 3
SDU P/WILD 2 (CONTINUOUS ON DOY 005, 007 - 009, 011) 15

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 8-HRS PER ANTENNA AND MOVE TO

OFF-SHIFT HRS (M01O, MERA, SDU) 
GSSR DELETE SUPPORT (SDU, VGR1)
M01O REQUESTED MSPA SUPPORT WITH MERA D/L

MSPA 3 PASSES WITH MEX (MERA, MERB, MEX)
MERA REQUESTED SUPPORT
MERB REQUESTED SUPPORT USING 34HEF (DSS, MERA, M01O)
MEX REDUCE TO 8-HR PASSES AND MSPA 3 PASSES WITH M01O

(MERA, MERB, M01O)
SDU REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #34 - 70M
January (Week 03)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 6
GBRA M-WAVE SPECT, PLANET R/AST, 9 HRS 4

HOST COUNTRY, DSS-63, 24 HRS 1
M01O MAPPING (7 MSPA PASSES WITH MERA D/L) 7 - 8 HRS 14
/MERA D/L MSPA WITH M01O
MAP ROUTINE SUPPORT, 45 MIN 7
MERB TCM (DOY 015) APPROACH/VLBI, 8 - 9 HRS 11 - 12
MEX CAPTURE, DSS-63, 11 HRS 2 - 3
SDU P/WILD 2 (CONTINUOUS ON DOY 012 - 013) 6
VGR1 ROUTINE UPLINK, 2.5 HRS 1
VGR2 ROUTINE UPLINK, DSS-43, 2.5 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #34 - 70M
January (Week 03) (Continued)

USER RECOMMENDATION
DSS REDUCE SUPPORT TO 8 HRS PER ANTENNA AND PERFORM DSS-

43 MAINTENANCE AFTER DOY 013 (M01O, MERB, MEX, SDU)
GBRA DELETE HOST COUNTRY AND REDUCE M-WAVE SPECT AND

PLANET R/AST SUPPORTS TO 6 HRS (M01O, MAP, MERB, MEX,
SDU)

M01O REQUESTED MSPA WITH MERA D/L, MSPA 2 - 3 PASSES WITH
MEX, AND REDUCE 4 - 5 PASSES TO 4 HRS (MERB, MEX)

/MERA REQUESTED MSPA WITH M01O
MAP REQUESTED SUPPORT
MERB REQUESTED SUPPORT
MEX REDUCE TO 8-HR PASSES AND MSPA 2 - 3 PASSES WITH M01O

(DSS, M01O, MERB)
SDU REQUESTED SUPPORT
VGR1 PERFORM U/L AFTER DOY 013 (SDU)
VGR2 PERFORM U/L AFTER DOY 013 (SDU)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #35 - 70M
January (Week 04)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5
GBRA HOST COUNTRY, DSS-43, 24 HRS 1
M01O MAPPING (7 MSPA PASSES WITH MERA D/L) 7 - 8 HRS 14
/MERA MSPA SURFACE D/L WITH M01O
MERB APPROACH/VLBI, TCM (DOY 024) EDL U/L (DOY 025) 11

DSS-14, 43 AND EDL ARRAY DSS-63/65/54/55
MEX CAPTURE (MSPA WITH MGS) DSS-63, 11 HRS 2
/MGS MSPA MAPPING WITH MEX
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #35 - 70M
January (Week 04) (Continued)

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO ONE 8-HR SUPPORT AT EACH

ANTENNA (M01O/MERA, MERB, MEX/MGS)
GBRA SPLIT HOST COUNTRY INTO TWO 10-HR SUPPORTS (M01O/MERA,

MERB, MEX/MGS)
M01O REDUCE 2 MSPA PASSES WITH MERA (DOY 024 AND 025) TO 4

HRS AND REDUCE FIVE NON-MSPA MAPPING PASSES TO 4 HRS
(DSS, MERB, MEX)

/MERA REDUCE 2 MSPA PASSES WITH M01O TO 4 HRS ON DOY 024 AND
025 (MERB)

MERB REQUESTED SUPPORT
MEX REDUCE 1 MSPA PASS WITH MGS TO 8 HRS AND 1 TO 4 HRS (DSS,

M01O, MERB)
/MGS REDUCE 1 MSPA PASS WITH MEX TO 8 HRS AND 1 TO 4 HRS (DSS,

M01O, MERB)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #36 - 70M
Late January - Early February (Weeks 05 - 06)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA M-WAVE SPECT, PLANET R/AST, 9 HRS 4

VLBA WCB, DSS-14\63, WK 06 1
GSSR ASTEROID 6239 MINOS, DSS-14 2
M01O MAPPING (INCLUDES 7 MSPA PASSES WITH MERA) 14
/MERA MSPA D/L WITH M01O
MAP ROUTINE SUPPORT, 45 MIN 7
MERB SURFACE 7
MEX R/S BI STATIC, DSS-14, 63, 3 HRS 1
VGR1 MAGROL (DOY 037) AND UPLINK, 2.5 - 7 HRS 1 - 2
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #36 - 70M
Late January - Early February (Weeks 05 - 06) (Continued)

USER RECOMMENDATION
DSS DELETE 1 DSS-14 ROUTINE SUPPORT IN WK 06 (M01O, GSSR)
GBRA REDUCE TO 6 HR SUPPORTS AND DELETE VLBA WCB (DSS, MAP,

VGR1)
GSSR REDUCE WK 06 SUPPORTS TO 5 HRS (DSS, M01O, MERB)
M01O REQUESTED MSPA WITH MERA D/L AND MSPA 7 PASSES WITH

MERB (DSS, MERB, MEX)
/MERA REQUESTED MSPA WITH M01O
MAP REQUESTED SUPPORT
MEX REQUESTED SUPPORT
MERB MSPA 7 PASSES WITH M01O (DSS, M01O, MEX)
VGR1 REQUESTED MAGROL USING A SPLIT PASS, 4 HRS AT DSS-63 AND

4 HRS AT DSS-15 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #37 - 70M
Mid-February - Mid-April (Weeks 07 - 16)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5 - 6
EVN QUARTERLY EPOCH, WK 08, DSS-14\63, 16 HRS 2
GBRA RADIO STARS WCB, WK 07, 13, DSS-14\63, 14 HRS 1

QUARTERLY RA500 WCB, WK 09, DSS-14\63, 24 HRS 1
VLBA WCB, WK 10 AND 14, DSS-14\63 1
HOST COUNTRY, WK 15, 16, DSS-43, 63, 24 HRS 1

GSSR MERCURY, WK 15, 16, DSS-14, 5.9 HRS 2 - 3
M01O MAPPING (DAILY MSPA WITH MERA TO DOY 097 14

AND WITH MERB DOY 098) WK 16
/MERA DAILY MSPA D/L WITH M01O
MAP MANEUVER, WK 14, ROUTINE, 45 MIN - 8 HRS 7 - 9
MERB SURFACE 7
MEX R/S BI STATIC, DSS-14, 63, 3 HRS 1
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #37 - 70M
Mid-February - Mid-April (Weeks 07 - 16) (Continued)

USER RECOMMENDATION
DSS REQUESTED SUPPORT
EVN REDUCE TO 12 HRS (DSS, M01O, MERB, MEX)
GBRA SPLIT EACH HOST COUNTRY AND RA500 WCB INTO TWO 12-HR

SUPPORTS AND REDUCE RADIO STARS TO 8 HRS (M01O/MERA,
MAP, MERB, MEX)

GSSR REDUCE TO 3-HR SUPPORTS (DSS, M01O, MERA, MERB)
M01O REQUESTED MSPA WITH MERA D/L

MSPA 7 PASSES WITH MERB (DSS, MERB, MEX)
/MERA REQUESTED MSPA WITH M01O
MAP MOVE MANEUVER TO WK 25
MERB MSPA 7 PASSES WITH M01O (DSS, M01O, MEX)
MEX REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #38 - 70M
July - Early October (Weeks 28 - 40)

USER CONTENTION PASSES/WK
DSS DSS-14 ANTENNA CONTROLLER REPLACEMENT (DOY 187 - 277)

ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5 - 6
CNTR ROUTINE SUPPORT, WK 28 1
DSN ANTENNA CALIBRATION, WK 28, 29, 31 - 33, 36 - 38, 40 1
EVN CALIBRATION, WK 32, 40, DSS-63, 3 HRS 1

QUARTERLY EPOCH, WK 37, DSS-14\63, 16 HRS 2
GBRA M-WAVE SPECT, PLANET R/AST, 9 HRS 4

VLBA WCB, WK 32, 36, 40, DSS-14\63 1
HOST COUNTRY, WK 28, 29, DSS-43, 63, 24 HRS 1
RADIO STARS, WK 33, 39, DSS-14\63, 14 HRS 1
QUARTERLY RA500, WK 37, DSS-14\63, 24 HRS 1

GODR ROUTINE, WK 28, 30, 32, 34, DSS-14/15 1
GSSR TOUTATIS A AND B, WK 38 - 40, 4 - 5 HRS 2 - 6

MERCURY, WK 33 - 35, DSS-14, 5.9 HRS 2 - 3
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #38 - 70M
July - Early October (Weeks 28 - 40) (Continued)

USER CONTENTION PASSES/WK
MO1O MAPPING, WK 28 - 31, 7 HRS 14
MAP MANEUVER, WK 40, ROUTINE, 45 MIN - 8 HRS 7 - 9
MEX R/S SOLAR CORONA, WK 38 - 40, DSS-14, 63 7

R/S BI STATIC, DSS-14, 63, 3 HRS 1
NOZO RADIO SCIENCE, DSS-14, 63, 3 HRS 3
SRTF ROUTINE SUPPORT, WK 33 - 40, 1 HR 14
SVLB RADA SUPPORT 4 - 8
ULYS ROUTINE AND DATATION TEST, DSS-63, 10 - 11.5 HRS 0 - 1
VGR1 MAGROL (DOY 220) DSS-14, OVERLAY (DOY 250) 1 - 2

AND UPLINK, 2.5 - 7 HRS
VGR2 ROUTINE, WK 33 - 40, UPLINK, DTR P/B (DOY 252)  4 - 7

ASCAL (DOY 257) MAGROL (DOY 260) DSS-43, 2 - 7 HRS
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #38 - 70M
July - Early October (Weeks 28 - 40) (Continued)

USER RECOMMENDATION
DSS DSS-14 ANTENNA CONTROLLER DOWNTIME APPROVED

DELETE DSS-14 ROUTINE AND BEARING MAINTENANCE
REDUCE DSS-43 AND 63 EACH TO ONE 8-HR SUPPORT IN
WK 28 - 31 (M01O)

CNTR REQUESTED SUPPORT USING DSS-43 OR 63 (DSS)
DSN DELETE DSS-14 SUPPORT (DSS)
EVN DELETE SUPPORT IN WK 32 AND 37 AND MOVE WK 40

CALIBRATION TO WK 41 (DSS)
GBRA MOVE RA500 TO 2005 WK 01, DELETE DSS-14 SUPPORT AND SPLIT

EACH HOST COUNTRY INTO THREE 8-HR SUPPORTS (DSS, M01O)
GODR DELETE SUPPORT (DSS)
GSSR DELETE TOUTATIS A AND B AND MERCURY SUPPORT (DSS)
M01O MSPA 1 PASS/WK WITH MEX R/S BI STATIC AND MOVE 2

PASSES/WK TO DSS-45, 65 (DSS, MEX)
MAP MOVE MANEUVER TO WK 38 AND USE DSS-43, 63 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #38 - 70M
July - Early October (Weeks 28 - 40) (Continued)

USER RECOMMENDATION
MEX MSPA R/S BI STATIC WITH M01O IN WK 28 - 31 AND USE DSS-63

FOR SOLAR CORONA SUPPORT IN WK 32 - 40 (DSS, M01O)
NOZO REQUESTED SUPPORT USING DSS-25, 65 (DSS, M01O, MEX)
SRTF REQUESTED SUPPORT USING DSS-43, 63 (DSS)
SVLB DELETE SUPPORT AT DSS-14 (DSS)
ULYS REQUESTED SUPPORT USING DSS-54 IN WK 28 - 31 AND 38 - 40

(DSS, M01O, MEX)
VGR1 REQUESTED U/L USING DSS-43, 63 AND REQUESTED MAGROL

USING DSS-63 (DSS)
VGR2 REQUESTED ASCAL, P/B, AND MAGROL SUPPORT

REDUCE ROUTINE SUPPORT TO 8-HR PASSES (DSS, GBRA, SRTF,
SVLB)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #39 - DSS-14, 63
Early October (Week 41)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 4
GBRA HOST COUNTRY, DSS-63, 24 HRS 1
GSSR TOUTATIS B, DSS-14 7
MEX R/S BI STATIC AND SOLAR CORONA, 3 - 7.9 HRS 8
NOZO RADIO SCIENCE, 3 HRS 3
ULYS ROUTINE SUPPORT, 10 HRS 0 - 1

USER RECOMMENDATION
DSS MOVE DSS-14 MAINTENANCE OFF SHIFT (GSSR, MEX)
GBRA SPLIT HOST COUNTRY INTO THREE 8-HR SUPPORTS (GSSR, MEX)
GSSR REDUCE 2 SUPPORTS TO 5 HRS (MEX)
MEX REDUCE 2 R/S SOLAR CORONA PASSES TO 5 HRS (DSS, GSSR)
NOZO REQUESTED SUPPORT USING DSS-15, 65 (DSS, GSSR, MEX)
ULYS REQUESTED SUPPORT USING DSS-54 (DSS, MEX)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #40 - 70M
Mid-October - Mid-November (Weeks 42 - 47)

USER CONTENTION PASSES/WK
DSS ROUTINE/BEARING MAINTENANCE, 6 - 10.5 HRS 5 - 6
GBRA QUARTERLY RA500 WCB, WK 45, DSS-14\63, 24 HRS 1

VLBA WCB, WK 45 1
MEX R/S BI STATIC AND SOLAR CORONA, 3 - 7.9 HRS 8
NOZO RADIO SCIENCE, 3 HRS 3
ULYS ROUTINE SUPPORT, 10 HRS 0 - 1
VGR1 MAGROL (DOY 310) WK 45, DSS-14, 7 HRS 1

USER RECOMMENDATION
DSS REDUCE 1 DSS-14 ROUTINE SUPPORT/WK TO 4 HRS (MEX)
GBRA MOVE RA500 TO WK 48 AND REDUCE VLBA TO 6 HRS (DSS, MEX)
MEX REDUCE 2 SOLAR CORONA PASSES/WK TO 5 HRS (DSS)
NOZO REQUESTED SUPPORT USING DSS-15, 65 (DSS, MEX)
ULYS REQUESTED SUPPORT USING DSS-34, 54 (MEX)
VGR1 REQUESTED MAGROL SUPPORT USING A SPLIT PASS 4 HRS AT

DSS-15 AND 4 HRS AT DSS-63 (DSS, MEX)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 34HEF
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #41 - 34HEF
January (Week 01)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE, DSS-45, 65 14
CLU4 ROUTINE SUPPORT, DSS-15, 45, 2 HRS 2
DEEP LAUNCH (DOY 002 - 004) DSS-15 3
DSS MAINTENANCE, 6 - 8 HRS 3
MERA APPROACH AND VLBI, EDL (DOY 004) U/L AND 11

EDL ARRAY, DSS-14/15/24/25/26, 8 - 9 HRS
MERB APPROACH AND VLBI, 8 - 9 HRS 14 - 16
SDU TCM (2003 DOY 363) 4 HRS 2
VGR2 NEGOTIATED SUPPORT, DSS-45 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #41 - 34HEF
January (Week 01) (Continued)

USER RECOMMENDATION
CAS REDUCE TO 6-HR PASSES (MERA, MERB)
CLU4 REQUESTED SUPPORT USING DSS-16, 27, 46 (CAS, DEEP, DSS,

MERA, MERB)
DEEP REQUESTED SUPPORT
DSS REDUCE DSS-15 MAINTENANCE TO 6 HRS (MERA, MERB)
MERA REQUESTED SUPPORT USING 70M FOR APPROACH/VLBI PASSES

(MERB)
MERB MOVE 6 PASSES TO DSS-26, 34, 55 (MERA)
SDU REQUESTED SUPPORT USING DSS-15, 65 (DSS, MERA,MERB,

VGR2)
VGR2 REDUCE TO 6-HR PASSES (CAS, MERA, MERB)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #42 - 34HEF
January (Week 02)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE, DSS-45, 65 14
CLU4 ROUTINE SUPPORT, DSS-15, 45, 2 HRS 2
DEEP LAUNCH SUPPORT, DSS-15 7
DSN CLOCK SYNC, DSS-15\65, 4 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
GBRA HOST COUNTRY, DSS-45, 12 HRS 1
MERA SURFACE UPLINK, 1 HR 4
MERB APPROACH AND VLBI, 8 - 9 HRS 17
SDU P/WILD 2, 4 HRS 2
VGR2 NEGOTIATED SUPPORT, DSS-45 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #42 - 34HEF
January (Week 02) (Continued)

USER RECOMMENDATION
CAS REDUCE PASSES TO 4 - 5 HRS (MERB)
CLU4 REQUESTED SUPPORT USING DSS-16, 27, 46 (CAS, DEEP, DSS,

MERA, MERB)
DEEP REQUESTED SUPPORT
DSN REQUESTED SUPPORT
DSS REDUCE DSS-15 MAINTENANCE TO 6 HRS (MERB)
GBRA MOVE SUPPORT TO WK 14 (CAS, MERB, VGR2)
MERA REQUESTED SUPPORT
MERB REQUESTED SUPPORT
SDU REQUESTED SUPPORT USING DSS-15, 65 (DSS, MERA, MERB,

VGR2)
VGR2 REDUCE TO 6-HR PASSES (CAS, MERA, MERB)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #43 - 34HEF
January (Week 03)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE, DSS-45, 65 14
CLU4 ROUTINE SUPPORT, DSS-15, 45, 2 HRS 2
DEEP LAUNCH SUPPORT, DSS-15 7
DSS MAINTENANCE, 6 - 8 HRS 3
MERA SURFACE UPLINK, 1 HR 7
MERB APPROACH AND VLBI, 8 - 9 HRS 8 - 10
SDU TCM, 4 HRS 10
SGP CRUSTAL DYN, DSS-45, 65, 24 HRS 2
VGR2 NEGOTIATED SUPPORT, DSS-45 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #43 - 34HEF
January (Week 03) (Continued)

USER RECOMMENDATION
CAS REDUCE DSS-65 PASSES TO 5 HRS (MERB)
CLU4 REQUESTED SUPPORT USING DSS-16, 27, 46 (DEEP, MERB, SDU)
DEEP REQUESTED SUPPORT
DSS REQUESTED SUPPORT
MERA USE DSS-26, 55 FOR UPLINK SUPPORT (DEEP, MERB)
MERB REQUESTED SUPPORT
SDU REQUESTED SUPPORT USING DSS-15, 65 (VGR2)
SGP MOVE SUPPORT TO WK 18 AND 19 (CAS, MERB)
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #44 - 34HEF
January (Week 04)

USER CONTENTION PASSES/WK
CAS GRAVITATIONAL WAVE (ENDS DOY 023) DSS-45, 65 15
CLU2 ARRAY SUPPORT, DSS-16/24/27/15 1
CLU4 ROUTINE SUPPORT, DSS-15, 45, 2 HRS 2
DEEP LAUNCH SUPPORT, DSS-15 5 - 6
DSN CLOCK SYNC, DSS-15\65, 4 HRS 1
DSS MAINTENANCE, 6 - 8 HRS 3
MERA SURFACE UPLINK, 1 HR 7
MERB APPROACH AND VLBI, 8 - 9 HRS 10

EDL ARRAY (DOY 025) DSS-63/65/54/55 1
SDU TCM, 4 HRS 14
SGP CRUSTAL DYN, DSS-45, 24 HRS 1
VGR2 NEGOTIATED SUPPORT, DSS-45 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #44 - 34HEF
January (Week 04) (Continued)

USER RECOMMENDATION
CAS REDUCE TO 5-HR PASSES (MERB)
CLU2 DELETE DSS-15 FROM REQUESTED ARRAY (DEEP, MERB, SDU)
CLU4 REQUESTED SUPPORT USING DSS-16, 27, 46 (DEEP, MERB, SDU)
DEEP MOVE 4 PASSES TO DSS-26 (MERB)
DSN DELETE SUPPORT
DSS REDUCE DSS-15 AND 65 MAINTENANCE TO 4 HRS (MERB)
MERA REQUESTED SUPPORT USING DSS-26 (CAS, DEEP, MERB)
MERB REQUESTED SUPPORT
SDU REQUESTED SUPPORT
SGP DELETE SUPPORT (CAS, MERB, SDU, VGR2)
VGR2 REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #45 - 34HEF
Mid-May - Late June (Week 20 - 26)

USER CONTENTION PASSES/WK
DSS REPLACE DSS-65 ANTENNA CONTROLLER (DOY 131 - 179)

MAINTENANCE, 6 - 8 HRS 3
CAS TCM (DOY 147, 168) APPROACH, 8 - 9 HRS 3 - 6
DSN CAT M&E, WK 23, 24, DSS-15\45, 15\65, 24 HRS 1

CLOCK SYNC, WK 20, 22, 24, 26, DSS-15\65, 4 HRS 1
GODR ROUTINE SUPPORT, DSS-14/15, WK 20, 22, 24, 26 1
MGS MAPPING, WK 20 - 24 3 - 10
SDU ROUTINE SUPPORT, 6 HRS 1
SGP CRUSTAL DYN, WK 21, 22, 26, DSS-45, 65, 24 HRS 1 - 2
SRTF ROUTINE SUPPORT, 1 HR 7
VGR1 ROUTINE/NEGOTIATED SUPPORT, DSS-65, 4 - 8 HRS 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #45 - 34HEF
Mid-May - Late June (Week 20 - 26) (Continued)

USER RECOMMENDATION
DSS REQUESTED DOWNTIME, DELETE DSS-65 MAINTENANCE
CAS REQUESTED SUPPORT USING DSS-25, 45 (DSS)
DSN DELETE CAT M&E AND CLOCK SYNC SUPPORT AT DSS-15\65

SPLIT DSS-15\45 CAT M&E INTO THREE 8-HR SUPPORTS (DSS,
34HEF USERS)

GODR DELETE SUPPORT (DSS)
MGS REQUESTED SUPPORT USING 3 - 5 PASSES/WK AT DSS-15, 45

AND 4 - 5 MSPA PASSES/WK WITH M01O ON 70M (CAS, DSS)
SDU REQUESTED SUPPORT USING DSS-15, 45 (DSS)
SGP SPLIT DSS-45 CRUSTAL DYN INTO THREE 8-HR SUPPORTS

DELETE SUPPORT AT DSS-65 (DSS, 34HEF USERS)
SRTF REMOVE DSS-65 FROM GROUP OF REQUESTED ANTENNAS (DSS)
VGR1 DELETE SUPPORT AT DSS-65 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 34BWG1
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #46 - 34BWG1
January (Week 1)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP LAUNCH (DOY 002 - 004) DSS-34, 54 6
IMAG ROUTINE SUPPORT, 50 MIN - 1.5 HRS 14
INTG ROUTINE SUPPORT, WK 01, DSS-24 1
MERA EDL ARRAY (DOY 004) DSS-14/15/24/25/26 1
MEX CAPTURE (MSPA WITH MGS) DSS-54, 11 HRS 2 - 3
/MGS MSPA WITH MEX
NOZO TCM/MOI (DOY 001 - 004) DSS-24, 54 4
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 9 - 10
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #46 - 34BWG1
January (Week 1) (Continued)

USER RECOMMENDATION
CHDR MOVE 14 PASSES TO 26M (34 METER USERS)
CLU1 REQUESTED SUPPORT USING DSS-27, 46 (34 METER USERS)
CLU2 REQUESTED SUPPORT USING DSS-27, 46 (34 METER USERS)
CLU4 REQUESTED SUPPORT USING DSS-16, 27 (34 METER USERS)
DEEP REQUESTED SUPPORT
IMAG REQUESTED SUPPORT
INTG REQUESTED SUPPORT USING DSS-16 (34 METER USERS)
MERA DELETE DSS-24 SUPPORT FROM EDL ARRAY (NOZO)
MEX REQUESTED SUPPORT
/MGS REQUESTED SUPPORT
NOZO REQUESTED SUPPORT USING DSS-24 (DEEP)
SRTF REQUESTED SUPPORT USING DSS-25, 55 (DEEP, MEX)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #47 - 34BWG1
January (Week 2)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP LAUNCH SUPPORT, DSS-34, 54 14
DSS MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE SUPPORT, 4 - 8 HRS 4
IMAG ROUTINE SUPPORT, 50 MIN - 1.5 HRS 14
MEX CAPTURE, DSS-54, 11 HRS 2 - 3
MGS TCM, DSS-34 3 - 4
MUSC TCM, DSS-34, 54, 3 HRS 0 - 1
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 9 - 10
ULYS ROUTINE SUPPORT, 10 HRS 6 - 7
VGR2 NEGOTIATED SUPPORT, DSS-34 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #47 - 34BWG1
January (Week 2) (Continued)

USER RECOMMENDATION
CHDR MOVE 14 PASSES TO 26M (DEEP, DSS, MGS, VGR2)
CLU1 REQUESTED SUPPORT USING DSS-27, 46 (DEEP, DSS, MGS, VGR2)
CLU2 REQUESTED SUPPORT USING DSS-27, 46 (DEEP, DSS, MGS, VGR2)
CLU4 REQUESTED SUPPORT USING DSS-16, 27 (DSS, GNS, ULYS)
DEEP TAKE 2 - 3 GAPS OF ABOUT 1 - 2 HRS EACH (MEX)
DSS REQUESTED SUPPORT
GNS REQUESTED SUPPORT USING DSS-24, 54 (DEEP, VGR2)
IMAG REQUESTED SUPPORT
MEX REDUCE TO 8-HR PASSES (DEEP)
MGS REDUCE TO 4-HR PASSES (DEEP, DSS, MUSC)
MUSC REQUESTED SUPPORT
SRTF REQUESTED SUPPORT USING DSS-25, 55 (DEEP, DSS, MGS, VGR2)
ULYS REDUCE DSS-54 SUPPORT TO 8 HRS/PASS AND MOVE DSS-34

PASSES TO DSS-24, 54 (DEEP, VGR2)
VGR2 REDUCE TO 6 HRS (MGS, MUSC)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #48 - 34BWG1
January (Week 3)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP LAUNCH SUPPORT, DSS-34, 54 14
DSS MAINTENANCE, 6 - 8 HRS 3
GNS MANEUVER (DOY 014 - 015) AND ROUTINE SUPPORT 11
IMAG ROUTINE SUPPORT, 50 MIN - 1.5 HRS 14
MEX CAPTURE, DSS-54, 11 HRS 2 - 3
MGS TCM, DSS-34 3 - 4
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 9 - 10
ULYS JUPITER ENCOUNTER 14
VGR2 NEGOTIATED SUPPORT, DSS-34 3 - 4
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #48 - 34BWG1
January (Week 3) (Continued)

USER RECOMMENDATION
CHDR MOVE 14 PASSES TO 26M (DEEP, GNS, MGS, VGR2, ULYS)
CLU1 REQUESTED SUPPORT USING DSS-27, 46 (DEEP,GNS,VGR2,ULYS)
CLU2 REQUESTED SUPPORT USING DSS-27, 46 (DEEP,GNS,VGR2,ULYS)
CLU4 REQUESTED SUPPORT USING DSS-16, 27 (DSS, GNS, ULYS)
DEEP REQUESTED SUPPORT
DSS MOVE DSS-24 MAINTENANCE DAY TO TUESDAY AND REDUCE

DSS-34 SUPPORT TO 4 HRS (MGS, ULYS, VGR2)
GNS USE DSS-24, 54 FOR ROUTINE PASSES (MGS, VGR2)
IMAG REQUESTED SUPPORT
MEX REDUCE TO 8 HRS/PASS AND USE DSS-55 (DEEP, GNS, ULYS)
MGS REDUCE TO 4 HRS/PASS (DEEP, DSS, VGR2)
SRTF REQUESTED SUPPORT USING DSS-25, 55 (DEEP, DSS, GNS, MGS,

VGR2, ULYS)
ULYS MAXIMIZE REQUEST AT DSS-24 TO 12 HRS, REDUCE TO 4-HR

PASSES AT DSS-34 AND 54 TO EQUAL 16 HRS/DAY (DEEP)
VGR2 REDUCE NEGOTIATED SUPPORT TO 5 HRS/DAY (DSS, MGS, ULYS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #49 - 34BWG1
January (Week 4)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP LAUNCH SUPPORT, DSS-34, 54 11 - 12
DSS MAINTENANCE, 6 - 8 HRS 3
IMAG ROUTINE SUPPORT, 50 MIN - 1.5 HRS 14
MERB EDL ARRAY (DOY 025) DSS-63/65/54/55 1
MEX ORBITAL SCIENCE, DSS-24, 54, 6 HRS 1
MEX MSPA CAPTURE/MGS MAPPING, DSS-54, 11 HRS 2
/MGS MSPA WITH MEX
SRTF ROUTINE SUPPORT, 1 HR 9 - 10
ULYS JUPITER ENCOUNTER 21
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #49 - 34BWG1
January (Week 4) (Continued)

USER RECOMMENDATION
CHDR MOVE 14 PASSES TO THE 26M (DEEP, DSS, MEX, MERB, ULYS)
CLU1 REQUESTED SUPPORT USING DSS-27, 46 (DEEP, SRTF, ULYS,

VGR2)
CLU2 REQUESTED SUPPORT USING DSS-27, 46 (DEEP, SRTF, ULYS,

VGR2)
CLU4 REQUESTED SUPPORT USING DSS-16, 27 (DSS, MEX, ULYS)
DEEP REDUCE DSS-54 PASSES TO 6 HRS (ULYS)
DSS REQUESTED SUPPORT
IMAG REQUESTED SUPPORT
MERB REQUESTED SUPPORT
MEX REQUESTED ORBITAL SCIENCE USING DSS-24

REDUCE MSPA PASSES WITH MGS TO 6 HRS OR
REDUCE TO 8 HRS AND USE DSS-55 (DEEP, DSS, ULYS)

/MGS REDUCE MSPA PASSES WITH MEX TO 6 HRS OR REDUCE TO 8
HRS AND USE DSS-55 (DEEP, DSS, ULYS)

SRTF REQUESTED SUPPORT USING DSS-25, 54, 55 (DEEP, ULYS)
ULYS REDUCE DSS-54 PASSES TO 6 HRS (DEEP)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #50 - DSS-34, 54
Late January (Week 5)

USER CONTENTION PASSES/WK
DEEP LAUNCH SUPPORT, DSS-34, 54 4
ULYS JUPITER ENCOUNTER 14
VGR2 ROUTINE SUPPORT, DSS-34 3 - 4

USER RECOMMENDATION
DEEP REQUESTED SUPPORT USING 34HEF (ULYS)
ULYS REQUESTED SUPPORT
VGR2 REQUESTED SUPPORT USING DSS-43, 45 (ULYS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #51 - 34BWG1
Early March (Week 11)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP CRUISE, DSS-34, 54 0 - 1
DSS MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE AND MANEUVER (DOY 070 - 071) 11
IMAG ROUTINE SUPPORT, 1.5 HRS 1
MEX ORBITAL SCIENCE, DSS-24, 54, 6 HRS 7
MSGR LAUNCH (DOY 070 - 074) DSS-34, 54 10
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 4 - 5
ULYS ROUTINE SUPPORT, 10 HRS 6 - 7
VGR2 ROUTINE SUPPORT, DSS-34 3 - 4
WIND ROUTINE SUPPORT, 2.5 HRS 7
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #51 - 34BWG1
Early March (Week 11) (Continued)

USER RECOMMENDATION
CHDR REQUESTED SUPPORT
CLU1 REQUESTED SUPPORT USING DSS-15, 45 (DSS, GNS, MEX, MSGR)
CLU2 REQUESTED SUPPORT USING DSS-15,45 (DSS, GNS, MEX, MSGR)
CLU4 REQUESTED SUPPORT USING DSS-15 (DSS, GNS, MEX, MSGR)
DEEP REQUESTED SUPPORT USING DSS-45, 65 (MEX, MSGR)
DSS MOVE DSS-24 MAINTENANCE DAY TO TUESDAY DOY 069 AND

REDUCE DSS-54 SUPPORT TO 4 HRS (GNS, MSGR)
GNS REDUCE 2 DSS-54 MANEUVER PASSES TO 4 HRS AND USE DSS-24,

34 ONLY FOR ROUTINE SUPPORT (MSGR)
IMAG REQUESTED SUPPORT
MEX REDUCE SUPPORT TO 4 HRS/PASS (DSS, GNS, MSGR)
MSGR REQUESTED SUPPORT
SRTF REQUESTED SUPPORT USING 34HEF (GNS, MEX, MSGR)
ULYS SPLIT 5 PASSES USING 5 HRS AT DSS-14 AND 5 HRS AT DSS-34

OR 43 (MSGR)
VGR2 MOVE 2 PASSES TO DSS-43 AND 5 TO DSS-45 (DSS, GNS, MSGR)
WIND REQUESTED SUPPORT USING DSS-24, 54 (DSS, GNS, MEX)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #52 - 34BWG1
Early April (Week 15)

USER CONTENTION PASSES/WK
DEEP CRUISE, DSS-34, 54 0 - 1
DSS MAINTENANCE, 6 - 8 HRS 3
GNS ROUTINE, 4 HRS 7
MEX OCCULTATION AND ORB. SCI, DSS-24, 54, 6 - 16 HRS 14
MSGR CRUISE, DSS-34, 54 2
SRTF ROUTINE SUPPORT, DSS-34, 54, 1 HR 4 - 5
ULYS ROUTINE SUPPORT, 10 HRS 6 - 7

USER RECOMMENDATION
DEEP REQUESTED SUPPORT USING DSS-15 (MEX, ULYS)
DSS REQUESTED SUPPORT
GNS REQUESTED SUPPORT
MEX MOVE 3 ORBITAL SCIENCE PASSES TO 34HEF (DSS, GNS)
MSGR REQUESTED SUPPORT USING DSS-45, 65 (MEX, ULYS)
SRTF REQUESTED SUPPORT
ULYS REDUCE TO 9-HR PASSES AND USE DSS-34 (MEX, SRTF)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #53 - 34BWG1
Mid-April (Week 17)

USER CONTENTION PASSES/WK
DEEP CRUISE, DSS-34, 54 0 - 1
DSS MAINTENANCE, 6 - 8 HRS 3
GNS MANEUVER (DOY 113 - 114) AND ROUTINE 11
MEX ORBITAL SCIENCE, DSS-24, 54, 6 HRS 7
MSGR CRUISE, DSS-34, 54 2
ULYS ROUTINE SUPPORT, DSS-24, 54, 10 HRS 6 - 7

USER RECOMMENDATION
DEEP REQUESTED SUPPORT USING DSS-15 (MEX, ULYS)
DSS MOVE DSS-24 MAINTENANCE DAY TO TUESDAY DOY 111 (GNS)
GNS REDUCE 2 ROUTINE PASSES TO 6-HRS/PASS (DSS)
MEX MOVE 4 PASSES TO 34HEF (DSS, GNS)
MSGR REQUESTED SUPPORT USING DSS-45, 65 (MEX, ULYS)
ULYS REDUCE 4 PASSES TO 9 HRS AND MOVE TO DSS-34

SPLIT 2 PASSES USING 5 HRS AT DSS-24 AND 5 HRS AT DSS-34
FOR EACH PASS (GNS, MEX)



08/14/01 WPH - 2.1 - 135

Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #54 - 34BWG1
Late August (Weeks 35 - 36)

USER CONTENTION PASSES/WK
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
GNS MANEUVER AND EARTH RETURN, 7 - 8 HRS 6 - 21
MSGR ROUTINE SUPPORT, DSS-34, 54 1 - 2

USER RECOMMENDATION
CLU1 REQUESTED SUPPORT USING DSS-15, 45 (GNS)
CLU2 REQUESTED SUPPORT USING DSS-15, 45 (GNS)
CLU4 REQUESTED SUPPORT USING DSS-15 (GNS)
GNS REQUESTED SUPPORT
MSGR REQUESTED SUPPORT IN WK 36 USING DSS-45, 65 (GNS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #55 - 34BWG1
December (Weeks 50 - 53)

USER CONTENTION PASSES/WK
CHDR ROUTINE SUPPORT, 1 HR 21
CLU1 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2
CLU2 ROUTINE SUPPORT, DSS-24, 34, 2 HRS 2

ARRAY DSS-16/24/27/15, 1 HR 1
CLU4 ROUTINE SUPPORT, DSS-24, 2 HRS 1
DEEP EARTH FLYBY/CRUISE, DSS-34, 54 4 - 10
DSS MAINTENANCE, 6 - 8 HRS 3
M01O RELAY, DSS-34 2 - 3
MEX ORBITAL SCIENCE, DSS-24, 54, 6 HRS 7
MSGR ROUTINE SUPPORT, DSS-34, 54 1 - 2
ULYS ROUTINE SUPPORT, DSS-34, 54, 10 HRS 1 - 2
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #55 - 34BWG1
December (Weeks 50 - 53) (Continued)

USER RECOMMENDATION
CHDR MOVE 11 PASSES TO THE 26M IN WK 52 - 53 (DEEP, DSS, MEX)
CLU1 REQUESTED SUPPORT
CLU2 REQUESTED SUPPORT
CLU4 REQUESTED SUPPORT
DEEP REQUESTED SUPPORT
DSS REDUCE TO 4 HRS AT EACH ANTENNA IN WK 52 - 53 (CHDR, CLU1,

CLU2, CLU4, DEEP, MEX)
M01O REQUESTED SUPPORT USING DSS-45 (DEEP, DSS, MEX)
MEX REQUESTED SUPPORT
MSGR REQUESTED SUPPORT USING DSS-26 (DEEP, DSS, MEX)
ULYS REQUESTED SUPPORT USING DSS-63 (DEEP, DSS, MEX)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 34BWG2
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 34HSB
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #56 - 34HSB
January (Weeks 01 - 04)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
DSS MAINTENANCE 1

USER RECOMMENDATION
ACE USE 26M FOR 1 PASS/WK (DSS)
DSS REDUCE TO 6 HRS (34M USERS)

Note: Change needed for 34BWG1 USERS CHDR, CLU1, CLU2, and CLU4,
moving to DSS-27.
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #57 - 34HSB
Late January - Early April (Weeks 05 - 12)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
DSS MAINTENANCE 1

USER RECOMMENDATION
ACE MOVE 1 PASS/WK TO 26M (DSS)
DSS REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #58 - 34HSB
Mid-May - Early August (Weeks 20 - 32)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
CLU2 ROUTINE SUPPORT, 2 HRS 1
CLU2II ARRAY, WK 20, 24, 28, 32, DSS-16/24/27/15, 1 HR 1
CLU3 ROUTINE SUPPORT, 2 HRS 1
DSS MAINTENANCE 1
SOHO HSO SUPPORT 7

USER RECOMMENDATION
ACE MOVE 1 PASS/WK TO 26M (DSS)
CLU2 REQUESTED SUPPORT USING DSS-24, 34 IN WK 20 (SOHO)
CLU2II DELETE DSS-27 SUPPORT FROM WK 20 ARRAY (SOHO)
CLU3 REQUESTED SUPPORT USING DSS-16, 46 IN WK 20 (SOHO)
DSS REDUCE MAINTENANCE TO 6 HOURS (SOHO)
SOHO REDUCE 1 PASS TO 4 HRS IN WK 20 (DSS)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #59 - 34HSB
Late October - December (Weeks 44 - 53)

USER CONTENTION PASSES/WK
ACE ROUTINE SUPPORT, 3.5 HRS 7
DSS MAINTENANCE 1

USER RECOMMENDATION
ACE MOVE 1 PASS/WK TO 26M (DSS)
DSS REQUESTED SUPPORT
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 Weekly Contention Percent - 26M
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #60 - 26M
January (Weeks 01 - 04)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 3
SOHO TSO, WK 03, AND ROUTINE, 1.6 - 9.6 HRS 21 - 23

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 4 HR SUPPORTS
SOHO MOVE TSO SUPPORT TO WK 05 AND REDUCE 9.6-HR ROUTINE

PASSES IN WK 01 - 04 TO 6 HRS

Note: Changes needed to accommodate 34BWG USERS ACE, CHDR,
CLU1, CLU2, CLU4, and INTG moving to 26M during MERA and
MERB approach and EDL.
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #61 - 26M
Mid-February - Early May (Weeks 07, 11, 15, 19)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 3
POLR RT ROUTINE SUPPORT, 2 HRS 7

PB ROUTINE SUPPORT, 1 HR 28
SOHO ROUTINE SUPPORT, 1.6 - 8 HRS 8

TSO 15

USER RECOMMENDATION
DSS REDUCE MAINTENANCE BY 2 HRS AT EACH ANTENNA (POLR,

SOHO)
POLR MOVE 12 PB AND 3 RT PASSES TO 34BWG1 (SOHO)
SOHO MOVE TWO 8-HR ROUTINE AND 1 TSO PASS TO 34BWG1 (DSS,

POLR)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #62 - 26M
Mid-May - Mid-July (Weeks 20 - 29)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 3
LUNA ROUTINE SUPPORT, WK 24 - 29, DSS-16, 66 7
POLR PB ROUTINE SUPPORT, 1HR 28

RT ROUTINE SUPPORT, 2 HRS 7
SOHO HSO, DSS-46, 66 14

USER RECOMMENDATION
DSS REDUCE MAINTENANCE TO 4 HRS AT EACH ANTENNA/WK (LUNA,

POLR)
LUNA REQUESTED SUPPORT
POLR MOVE 12 PB AND 3 RT PASSES/WK TO 34BWG1 (LUNA, SOHO)
SOHO MOVE 2 PASSES/WK TO DSS-34, 54 (DSS, LUNA, POLR)
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Resource Allocation Review
Requirements Analysis and Recommendations

2004 - Contention Period #63 - 26M
Mid-August - November (Weeks 33, 37, 41, 45, 49)

USER CONTENTION PASSES/WK
DSS MAINTENANCE, 6 - 8 HRS 3
INTG ROUTINE SUPPORT, DSS-16, 5.3 HRS 7
POLR PB ROUTINE SUPPORT, 1 HR 28

RT ROUTINE SUPPORT, 2 HR 7
SOHO ROUTINE SUPPORT, 1.6 - 8 HRS 8

TSO SUPPORT 15

USER RECOMMENDATION
DSS REDUCE MAINTENANCE BY 2 HRS AT EACH ANTENNA (INTG,

POLR, SOHO)
INTG REQUESTED SUPPORT
POLR MOVE 12 PB AND 3 RT PASSES IN EACH WK TO 34BWG1 (SOHO)
SOHO MOVE 2 ROUTINE 8-HR PASSES AND 1 TSO PASS IN EACH WK TO

34BWG1 (DSS, POLR)



08/14/01 WPH - 2.1 - 149

Resource Allocation Review

Supporting Material

◆ Ongoing Users Negotiated Requirements
Individual User Loading Profiles

◆ Resource Allocation Review Board Information
Supplemental Yearly Information containing

Major Events Timeline
User Loading Profiles
Monthly Subnet Support Projection

May be found on the RAPSO WWW Homepage at:

http://rapweb.jpl.nasa.gov


